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BB Section 1
BB EXECUTIVE SUMMARY

This document is a Remedial Action Master Plan (RAMP) for
the Johns-Manville site in Waukegan, Illinois. A RAMP is a
plan for undertaking Remedial Investigation/Feasibility Study
(RI/FS) activities and remedial actions in response to a
hazardous substance release, or a substantial threat of re-
lease, into the environment. It is based on the National
0il and Hazardous Substances Contingency Plan (NCP) promul-
gated by the U.S. Environmental Protection Agency (USEPA) on
July 16, 1982 (47 CFR 31180-31243).

1.1 PURPOSE

The purpose of this RAMP is to summarize the existing con-
ditions at the Johns-Manville site and to define the scope

of Initial Remedial Measures (IRMs), RI/FS activities, and
remedial actions for the Johns-Manville site, along with a
schedule of implementation. The RAMP was prepared from exist-
ing information and data only; no new data have been gener-
ated. It provides preliminary cost estimates for each pro-
posed activity and identifies data limitations, community
relations strategies, and possible problems during project
implementation.

1.2 SITE LOCATION

The Johns-Manville site is located on the west shore of Lake
Michigan in Waukegan, Illinocis, about 37 miles north of Chi-
cago and 10 miles south of the Wisconsin border. The site

visit report, dated July 19, 1983, appears in Appendix A to
this RAMP.

1.3 PROBLEM STATEMENT

The Johns-Manville plant produces and has produced a wide
range of building materials. Hazardous wastes generated
during production of the various materials include, but may
not be limited to, asbestos, chromium oxide, lead, thiram,
and xylene. The most significant known threat to public
health and safety is the potential contamination by airborne
asbestos. There are also potential threats to public health
and safety from chromium oxide, lead, thiram, and xylene.

¢

1.4 INITIAL REMEDIAL MEASURES ST _

~

At the Johns-Manville site, the existence of a significant
heaith or environmental hazard has not been clearly iden-

tified. The extent of the potential contamination would be
determined during the RI/FS activities. Since the potential
for direct contact with asbestos exists, an IRM consisting
cf installing warning signs is recommended.

PD224.045 1-1



1.5 REMEDIAL INVESTIGATION/FEASIBILITY STUDY

Existing data on the Johns-Manville site are inadequate to
fully characterize contamination at the site. The RI 1is

directed toward identifying and quantifying sources of con-
tamination through field-oriented activities. The following
field activities are recommended at the Johns-Manville site:

o Topographic survey

o Soil sampling and analysis

] Groundwater monitoring well installation

® Groundwater gquality sampling and analysis

°® Ambient air quality sampling and analysis review

The FS is directed toward developing and evaluating remedial
action alternatives based on the results of the RI. The
recommended alternatives would be technologically feasible
and reliable. They would also effectively mitigate and
minimize damage to and provide adequate protection of public
health, welfare, and the environment.

The community relations assessment outlines suggested ac-
tions to be taken during RI/FS activities. Public interest
in the site appears to be low.

Table 1-1 is a summary of the preliminary cost estimates for
the IRM and RI/FS tasks. The costs given for the RI/FS do
not include additional monitoring well installation, sam-
pling, analysis, or additional ambient air quality sampling
and analysis, should they be necessary. The description of
each RI/FS task provides the basis for the associated costs.

The preliminary cost estimates have been prepared from infor-
mation available at the time of the estimates. They should
be used only for guidance in project evaluation and implemen-
tation. The final costs of the project will depend on actual
labor and material costs, competitive market conditions,
final project scope, implementation schedule, and other vari-
able factors. As a result, the final project costs will
vary from the estimates presented herein. Because of this
expected discrepancy, project feasibility and funding needs
must be carefully reviewed before project funds are ex-
pended. This review will help ensure that the project is
accurately evaluated and funded.

PD224.045 1-2
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Table 1-1

ESTIMATED COSTS FOR INITIAL REMEDIAL MEASURES
AND REMEDIAL INVESTIGATION/FEASIBILITY STUDY
JOHNS-MANVILLE
WAUKEGAN, ILLINCIS

Estimated Cost Range

01-5vVAa5.0
Item Minimum
Warning signs $ 1,100
Task 1: Work plan preparation 33,900
Task 2: Site definition activities 25,700

Task 3: Detailed site characterization

studies 162,700
Task 4: Site evaluation 22,900
Task 5: Remedial investigation report 21,300

Task ©: Alternative remedial action

evaluation 35,600
Task 7: Feasibility study 12,300
Task 8: Conceptual design 15,200
Task 9: Project management 20,300
Total $351,000

PD224.063 1-3

Maximum

$ 1,600
51,000

38,500

226,500
34,400

31,900

53,400
18,400
22,800
30,400

$508,900



Bl Section 2
BBl DATA EVALUATION

2.1 OBJECTIVE

This section summarizes available technical data and back-
ground information on the Johns-Manville site and its sur-
rounding area, as well as the potential effects resulting
from site contamination.

2.2 BACKGROUND DATA

2.2.1 Site Description

The Johns-Manville site is located on the west shore of Lake
Michigan in Waukegan, Lake County, Illinois, about 37 miles
north of Chicago and 10 miles south of the Wisconsin border
(Figure 2-1). The site is bordered on the east by Lake Michi-
gan; on the south by Commonwealth Edison Co.; on the west by
railroad tracks operated by Chicago & North Western Trans-
portation Company (C&NW) and the Elgin, Joliet, & Eastern
Company (EJ&E), and by a residential area; and on the north
by Illinois Beach State Park (Figure 2-2).

Johns-Manville's property covers about 300 acres of 1land.
About 50 acres of vacant land are in the northwest portion
of the property, 130 acres are occupied by the process build-
ings and other improvements, and 120 acres have been used
for dumping of waste materials since the early 1920's. The
main disposal area is located on the eastern part of the
property (Figure 2-2). Access to the site is from Greenwood
Avenue.

2.2.2 Plant Description

The Johns-Manville plant produces and has produced a wide
range of building materials composed of a variety of sub-
stances. During 1922 to 1923, it made low-temperature pipe
coverings, packing, insulating cements, roofing products,
asbestos and rag felt papers, and magnesia and asbestos
shingles. Since 1923, the plant has also produced asphalt
floor tile, roofing felts, Sanacoustic tile, asbestos-cement
pipe, cut gaskets, siding shingles, flexboard, wallboard,
clapboard, rock wool, and glass fiber shingles. Hazardous
waste generated during production of the various materials
includes, but may not be limited to, asbestos, chrome, lead,
xylene, and thiram {(Document No. 019).

Almost all of the wastes generated since 1922 have been dis-
posed of onsite. There are currently four general waste
disposal areas: the friable asbestos disposal pit, the scrap
disposal area, the wet waste basin system, and the sludge

PD224.,046 2-1
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disposal area. The friable asbestos disposal pit is where
asbestos waste must be managed under the requirements of
National Emission Standards for Hazardous Air Pollutants
(NESHAPS). The friable asbestos disposal pit is managed so
that no visible emissions to the outside air occur. The
scrap disposal area is where loose and baled scrap products
are dumped in the open. The wet waste basin system consists
of a series of settling basins that do not discharge to navi-
gable waters. The settling basins are not lined or sealed.
The sludge disposal area is a dry depression where dredge
spoils from the wet waste basins are discharged. Some com-
bustible waste materials were incinerated between 1967 and
1971. Since 1967, efforts have been made to recycle waste
material whenever possible (Document No. 019).

2.2.3 Chronology

The following site chronology is intended to serve as a gen-
eral summary and order of known activities at or concerning
the site. It is a date-by-date compilation of information
obtained by reviewing correspondence, reports, and documents
pertinent to the.site. CH2M HILL compiled this information
from the files of USEPA (Region V Office and Field Investi-
gation Team) and Illinois Environmental Protection Agency
(IEPA). This chronology is not intended to be a complete
record of activities of all concerned parties.

For cross-reference purposes, each entry has been labeled
with a document number. This number reflects its source of
origin in the CH2M HILL files. 1In addition, each entry has
been assigned a key word to quickly characterize the type of
event discussed in the entry.

CHRONOLOGICAL FILE

Date: 00/00/20

Document No.: 003

Key Word: Site Data

Description: Mr, Wilcox, Johns-Manville plant super-

visor, indicated at a January 8, 1980,
meeting that Johns-Manville had been
dumping wastes at the site since about

1920.
Date: 05/24/73
Document No.: 036
Key Word: Site Data
Description: The Division of Water Pollution Control

issued Johns-Manville an operating permit
for its closed 1loop recycle system,
This system consisted of a series of
settling basins with no surface water
discharged to state waters.

PD224.046 2-4
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Date:
Document No.:
Key Word:

Description:

Date:
Document No.:

Key Word:

Description:

Date:

Document No.:

Key Word:

Description:
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09/00/74

018

Sampling/Testing

The Illinois Institute of Technology
Research Institute (IITRI) report, "Char-
acterization and Control of Asbestos
Emissions frem Open Sources" (Report
No. PB-238925), dated September 1974,
documents asbestos upwind and downwind
of the Johns-Manville site. The field
ambient air samples were collected on
December 8, 1973. The results were ana-
lyzed by both electron microscope and
optical microscope methods.

08/00/75

001

Site Data

The Division of Water Pollution Control,
IEPA, Maywood Office, performed an inspec-
tion of the Johns-Manville site in August
1975. Mr.  Joseph F. Petrilli, Division
of Land/Noise Pollution Control, IEPA,
found that a permit from the Division of
Water Pollution Control was not required
because there were no apparent discharges
to the state waters.

10/25/77

001

Site Data

Messrs. Wengrow and Petrilli, Division

of Land/Noise Pollution Control, IEPA,

performed an inspection of the Johns-

Manville site on October 25, 1977. They
found that the site was in wviolation of
the IEPA Act and Chapter 7 of the Illi-
nois Pollution Control Board Rules and

Regulations on Solid Waste.

11/09/77

001

Site Data

Mr. Joseph F. Petrilli, Division of Land/
Noise Pollution Ccntrol, informed Messrs.
Mutaw and Wikel, Johns-Manville, that a

permit would be required for disposal of
a special waste on Johns-Manville prop-

erty (asbestos and possibly liquid dis-

charges).
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Date:
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Key Word:

Description:

Date:
Document No.:

Key Word:

Description:

Date:
Document NoG.:

Key Word:

Description:
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02/23/78

002

Site Data

Ms. Jean I. Larsen, Illinois State Geo-
logical Survey, Northeastern Illinois
Office, provided Mr. Robert Wengrow,
Division of Land/Noise Pollution Control,
IEPA, with information concerning the
hydrogeologic conditions at the Johns-
Manville site.

06/00/79

003

Site Data

Mr. Scott, Johns-Manville plant manager,
indicated at the January 8, 1980, meeting
that the Transite pipe operation was
discontinued in June 1979.

01/08/80

003

Site Data

Mr. Sudhir Desai and Ms. Mary Wang
Schroeder, IEPA, visited the Johns-
Manville site on January 8, 1980. They
observed the roofing paper-shingle, par-
ticle board, and insulation processes.
After observing the processes, Mr. Desail
indicated that he believed Johns-Manville
was 1in compliance with the Division of
Air Pollution Control regulations. At
the meeting, information was discussed
concerning plant operation.

12/09/81

005

Site Data

Mr. Kenneth P. Bechely and Ms. Mary Wang
Schroeder, IEPA, visited the Johns-
Manville site on December 9, 1981. Mr.
Van Dyke, Johns-Manville safety and
health coordinator, indicated that the
papermill operation has been discon-
tinued. At the meeting, information was
discussed concerning the landfilling
operation. At this inspection, the site
appeared to be in compliance with the
National Emission Standards for
Hazardous Air Pollutants (NESHAPS).
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Date:
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Key Word:
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Key Word:
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Date:
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Key Word:
Description:
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01/13/82

004

Site Data

Mr. Kenneth P. Bechely, IEPA, indicated
to Mr. Donald Gimbel, IEPA, that the
Johns-Manville site may be required to
obtain a permit for its landfill.

04/28/82

006

FI1T

Ecology and Environment, Inc., performed
a field investigation at the Johns-
Manville site. They collected airborne
asbestos samples at upwind, midsite, and
downwind locations. Their conclusion
was that the site appears to meet require-
ments for a positive air emission in the
Hazard Ranking System Model.

05/24/82

009

Sampling/Testing

EMS Laboratories, Inc., data summary
sheets for airborne asbestos samples
Al613 through Al618, <c¢ollected on
April 28, 1982,

08/12/82

008

Site Data

Mr. Norm Niedergang, USEPA, calculated
the Hazard Ranking System (HRS) score
for the Johns-Manville site,

11/22/82

013

Site Data

Mr. Norm lMNiedergang, USEPA, and Messrs.
Sudhir Desai and Brad Benning, IEPA,
visited the Johns-Manville site on No-
vember 22, 1982. The purpose of the
visit was to cbserve a potential Compre-
hensive Environmental Response, Compen-—
sation, and Liability Act cf 1980 (CERCLA)
candidate. Mr. Niedergang discussed the
results of the April 28, 1982, Field
Investigation Team (FIT) study, and he
recommended that a full field investiga-
tion be conducted to include both air
and bulk soil sampling.
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Key Word:
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Key Word:
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12/03/82

012

Site Data

Georgi A. Jones, Department of Human
Services, informed USEPA Region V that
"...due to less than optimum sampling
and analytical technigues, the degree of
health risk from this site cannot be
estimated with any certainty." He sug-
gested collecting additional data and
analyzing them by a different method.

12/30/82

017

Site Data

On December 30, 1982, Johns-Manville was
listed on the National Priorities List,
47 Federal Register 58476.

02/07/83

014

Site Data

USEPA redguested additional information
from the registered agent for Manville
Service Corporation pertaining to their
Waukegan, Illinois, facility.

02/28/83

017

Site Data

Ms. Carolyn A. Lown, Schiff Hardin &
Waite, provided Mr. Norm Niedergang,
USEPA, with a copy of the comments sub-
mitted to USEPA on behalf of Johns-
Manville Sales Corporation concerning
the proposed National Priorities List,
47 Federal Register 58476 (December 30,
1982).

04/07/83

019

Site Data

Ms. Carolyn A. Lown, Schiff Hardin &
Waite, provided Mr. Basil G. Constantelos,
USEPA, with a response to USEPA's letter
dated February 7, 1983, requesting infor-
mation about the waste disposal practices
at the Johns-Manville facility in Wauke-
gan, Illinois.
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06/01/83

036

Sampling/Testing

Mr. Kevin Pierard, Weston, Inc. (a con-
tractor for USEPA), conducted an inspec-
tion of the disposal site on June 1,
1983, During the inspection, 39 photo-
graphs were taken and two water samples
were collected. The samples are in stor-
age and no analysis has been conducted.

06/20/83

034

Sampling/Testing

Johns-Manville submitted an independent
review of the air sampling for asbestos
conducted on April 28, 1982, by Ecology
and Environment, Inc.

06/21/83

036

Site Data

IEPA conducted a multimedia inspection
of the Johns-Manville site on June 21,
1983. Representatives were present from
the Division of Land, Water, and Air
Pollution Controcl. Three surface water
samples were collected. The samples
will be analyzed for heavy metals. Re-
sults will be available in mid-August
1983.

07/13/83

036

Site Data

On July 13, 1983, Mr. Sudhir Desai, IEPA,
visited the Johns-Manville site to ob-
serve the transport and disposal of as-
bestos wastes and to determine whether
Johns-Manville was in compliance with
NESHAPS.

07/19/83

035

Site Data

Ms. Carolyn A. Lown, Schiff Hardin &
Waite, submitted informaticn to Mr.
James R. Schneider, CH2M HILL, that
updated certain material provided to
Mr, Basil G. Constantelos, USEPA, on
April 7, 1983.



2.3 HAZARDOUS MATERIALS CHARACTERIZATION

2.3.1 Hazardous Material Sources

Hazardous materials known to be disposed of at the Johns-
Manville site consist of the following: asbestos, chrome,
lead, xylene, and thiram. In April 1973, a survey was con-
ducted of the solid waste generated at the Johns-Manville
Site. An estimate cf the solid wastes containing asbestos
generated before April 1973 and the solid wastes containing
asbestos disposed of as of April 1973 are presented in
Tables 2-1 and 2-2, respectively. An estimate of the hazard-
ous wastes generated and disposed of onsite before August 18,
1980, is presented in Table 2-3. An estimate of the hazard-
ous wastes disposed of in an incorporated form (in trimmings
from finished products, or in reject products) before
August 18, 1980, is presented in Table 2~4. In addition,
about 17,410 pounds of waste asbestos per month was con-
tained in slurry that was going into the wet waste basin
system (Document 019).

Since December 1980, monthly estimates have been made of the

hazardous wastes disposed of in the onsite area. These es-

timates were not derived from any actual testing and should

be considered gross estimates. The average monthly estimates
between December 1980 and February 1983 are as follows (Doc-
ument No. 019):

° Raw asbestos - 72 pounds for 27 months
° Chrome - 21 pounds for 10 months

° Lead - 1 pound for 18 months

[ Xylene - 0 pound for 27 months

) Thiram - 41 pounds for 17 months

The chrome referred to in the above estimate was the chrome
contained in chromic oxide and was used to produce chroma

fiber. Chrome is not listed as a hazardous waste, but is a
waste that exhibits the characteristics of EP toxicity. If
the chrome exhibits EP toxicity, it is a hazardous waste for
the purposes of the Resource Conservation and Recovery Act
(RCRA) regulations. The only waste chromic oxide generated
is that which may cling to the shipping containers and that
which might be produced in the mixing area and collected in
the dust house. The waste chromic oxide that is left in

empty containers is not subject to RCRA regulation. The

waste chromic oxide in the dust house would occcur in small
amounts because it is generally used only 2 months out of

the year (Document No. 035). The lead that is referred to

10

N
1
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[~ Table 2-1
SOLID WASTES GENERATED BEFORE APRIL 1973
r - JOHNS~-MANVILLE
WAUKEGAN, ILLINOIS
01-5VA5.0
r
Estimated
Annual Percent
- Product Quantity Asbestos Status
Auto and industrial
lining 130,000 1b 55% Discontinued 4/30/73
r ]
N~ Brake blocks 315,000 1b 65 Discontinued 2/1/73
No. 6401 brake blocks 16,000 1b 39 Discontinued 2/1/73
1257 tan brake blocks 89,000 1lb 65 Discontinued 2/1/73

Friction materials
sludge 32,000 1b 60 Discontinued 5/1/73

#60 Service sheet 838,000 1b 80 Cut gasket discon-
tinued 12/15/72;
reject sheet sold
at discount to gas-

[
I
[ | ket cutters
{
[
i

#61 Service sheet 200,000 1b 80 Cut gasket discon-
tinued 12/15/72;
reject sheet sold
at discount to gas-
ket cutters

Disc brakes Included in
F.M. sludge 60 Discontinued 4/30/73
Steel back clutch
facings 10,000 1b 60 Discontinued 2/1/73

f@ Transite pipe 5,800,000 1b
b or 2,900 tons 15 Recycled
L

Source: Document No. 019.
i
{
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Product

Table 2-2

JOHNS-MANVILLE

WAUKEGAN,

ILLINOIS

01-5VA5.0

Annual
Quantity

Estimated
Percent
Asbestos

SOLID WASTES DISPOSED OF AS OF APRIL 1973

Status

Millboard

Flexboard and
Transitop

Saturating felt
Asphalt roll
roofing

Transite pipe

25,000 1b

2,250,000 1b

5,472,000 1b or
2,736 tons

13,344,000 1b or
6,672 tons

8,748,000 1b or
4,373 tons dry

572,000 1b or
286 tons wet

Source: Document No. 019.

PD224,048

80%

22

50

17

15

15

No sheet material

Trim, scrap, and dust

No use found
1/3 asbestos felt
2/3 organic felt

Excess of recycle

Wet end collector

————
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e
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Table 2-3

HAZARDOUS WASTES GENERATED AND DISPOSED OF ONSITE
BEFORE AUGUST 18, 1980
JOHNS-MANVILLE
WAUKEGAN, ILLINOIS

L 01-5VaS.0

Substance Monthly Quantity

Raw asbestosa 750 1lb

Lead 4 1b
Xylene 300 1b

Thiram 1 1b plus 8 inner liners

[_ Chromium 14 1b

a . . .
Raw asbestos is non-incorporated fibers.

Source: Document No. 019.

Lﬁ
b
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Table 2-4

HAZARDOUS WASTES DISPOSED OF IN AN ENCAPSULATED FORM
BEFORE AUGUST 18, 1980
JOHNS-MANVILLE
WAUKEGAN, ILLINOIS

01-5vaS5.0
Monthly
Quantity
Substance (1b)
Asbestos 14,190
Chromium 3,077
Lead 298
Thiram 136

Source: Document No. 019.

‘»




in the above estimate was used to produce sheeter materials.
Lead is no longer used in the manufacturing process and no
longer generated as a waste (Document No. 035).

The thiram referred to in the above estimate was that used
in sheet manufacture and that which may cling to shipping
containers. This thiram in the manufacturing process wastes
is not considered to be a hazardous as defined by 40 CFR
261.33(f) waste regulated under RCRA. The thiram that is
left in empty containers as defined by 40 CFR 261.7(b) is
not subject to RCRA regulations (Document No. 035).

2.3.2 Sampling and Analysis

On December 8, 1973, ambient air samples were collected by
the IITRI using a minimum sampling period of 3 hours. The
results of the December 1973 sampling are presented in
Table 2-5, Airborne asbestos samples were collected by Ecol-
ogy and Environment, Inc., on April 28, 1982, using a minimum
sampling period of 8 hours. The results of the April 1982
sampling are presented in Table 2-6.

On June 21, 1983, three surface water samples were collected
by IEPA, Division of Water Pollution. The sampling results
will be available about the middle of August.

2.3.3 Regqulations

Asbestos is a hazardous air pollutant regulated under the

Clean Air Act by NESHAPS (40 CFR 61B). The NESHAPS require-
ments for asbestos waste disposal sites (40 CFR 61.25) in-
clude the following:

o "There shall be no visible emissions to the
outside air from any active waste disposal site
where asbestos-containing waste material has been
deposited....

° Warning signs shall be displayed at all entrances,
and along the property line of the site or along
the perimeter of the sections of the site where
asbestos-containing waste material is deposited....

® The perimeter of the disposal site shall be fenced
in order to adequately deter access to the general
public....

) Warning signs and fencing are not required where
the requirements of (the following)* paragraph...
are met, or where a natural barrier adequately
deters access to the general public....

*Words 1in parentheses have been added for regulatory simpli-
fication.
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Location

1 (upwind)

1 (upwind)

2 (midsite)
2 (midsite)
3 (downwind)

3 (downwind)

Table 2-5

SUMMARY OF AMBIENT AIR SAMPLING

DECEMBER 8, 1973
JOHNS-MANVILLE

WAUKEGAN, ILLINOIS
01-5VAa5.0
Total Number of Fibers

Sampling Per Cubic Meter
Elevation Optical Electron
(meters) Microscopy Microscopy
2 0.38 x lO2 5.58 x 107
7 3.15 x 102 4.48 x 107
2 1.12 x 102 2.58 x 107
7 1.99 x lO2 1.48 x lO8
2 7
2 2.11 x 10 6.07 x 10
7 2.48 x 102 2.69 x 107

aFiber size distribution from 1.5 to more than 30 micrometers.
Fiber size distribution from 0.048 to 1.49 micrometers.

Source: Document No. 018.
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Table 2-6

SUMMARY OF AIRBORNE ASBESTOS SAMPLING
APRIL 28, 1982
JOHNS-MANVILLE

WAUKEGAN, ILLINOIS
01-5VA5.0

Electron Microscopy
(total number of fibers per cubic centimeter)

Ecology and

Sampling o
Elevation Environment Johns~-Manville
Location (feet) Coarsea Fineb Coarse Fine
Upwind 5 0.70 0.02 =€ 0.03
Midsite 5 12.00 0.20 3.0 0.09
Downwind 14 21.0 Below de- 4.8 0.05
tection
limit

o T

Scoarse fiber size ranges from 2.5 to 15 micrometers.
cFine fiber size is less than 2.5 micrometers.
No data.

Source: Document Nos. 006 and 034.
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® Rather than meet (the first)* paragraph of this
section, an owner or operator may elect to meet
the requirements of (cne of the following)* para-
graph(s)....

° At the end of each operating day, or at least once
every 24-hour period while the site is in contin-
uous operation, the asbestos-containing waste mate-
rial which was deposited at the site during the
operating day or previous 24-hour period shall be
covered with at least 15 centimeters (ca. 6 inches)
of compacted non-asbestos containing material.

° At the end of each operating day, or at least once
every 24-hour period while the disposal site is in
continuous operation, the asbestos containing waste
material which was deposited at the site during
the operating day or previcus 24-hour period shall
be covered with a resinous or petroleum based dust
suppression agent which effectively binds dust and
controls wind erosion...."

Asbestos is regulated for occupational exposure by the Occu-
pational Safety and Health Administration (OSHA). The air
quality standards and recommended criteria for asbestos are
presented in Table 2-7.

Chromium and lead, as defined by 40 CFR 261.24, are regulated
under RCRA if they exhibit the characteristics of EP toxicity.
At this time, no EP toxicity tests have been run on either
chromium or lead. To exhibit the characteristics of EP tox-
icity, the maximum concentration of contaminants for both
chromium and lead is 5.0 milligrams per liter.

Xylene, as defined by 40 CFR 261.31, is regulated under RCRA
as a hazardous waste from nonspecific sources. Xylene is a
spent nonhalogenated solvent and exhibits characteristics of
ignitability.

Thiram, as defined by 40 CFR 261.33, is regulated under RCRA
as a toxic waste.

2.3.4 Criteria

For known carcinogens, the recommended maximum concentration
for human health is zero. This criterion is based on the
belief that there is no recognized safe concentration for
humans. Because attaining a zero concentration level may

*Words in parentheses have been added for regulatory simpli-
fication.
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Table 2-7
- AIR QUALITY STANDARDS AND RECOMMENDED CRITERIA FOR ASBESTOS
[ JOHNS~MANVILLE
WAUKEGAN, ILLINOIS
_ 01-5VAS.0
[ -
8-Hour
Time-Weighged Ceiling
( Average Concentration
Standard (£/cm3) . (£/cm3)
{ S
OSHA™ permissible
exposure limit 2 10
NIOSHc recommended
limit 0.1 0.5

;f/cm3 = Fibers per cubic centimeter.

~ OSHA = Occupational Safety and Health Administration.
o NIOSH = National Institute for Occupational Safety and
Health.

Source: USEPA, 1980.

[
b
|85
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not be feasible, however, and to aid in future development
of water quality regulations, USEPA is considering setting
criteria at an interim target risk level based on cancer
risk levels.. For example, concentrations that have a risk
level of 10 are estimated to result in an increase of one
cancer death per 100,000 people who experience exposure over
a lifetime. The USEPA Ambient Water Quality Criteria for
protection of human health from ingestion of water are pre-
sented in Table 2-8 (USEPA, 1980).

2.4 ENVIRONMENTAL SETTING

2.4.1 Physiography

Lake County is in the Wheaton Morainal part of the Great
Lake Section of the Central Lowland physiographic region
(Bergstrom, 1976). The landscape of Lake County has been
shaped by action of water and ice. At the Johns-Manville
site, the local physiographic unit is the Lake Border Mor-
ainic System (Larsen, 1973).

The general topography surrounding the Johns-Manville site
is level. The process buildings are on natural ground. The
highest part of the disposal area is about 30 feet above
natural ground. The surface topography of the waste area is
irregular. In general, peripheral portions of the site slope
away from the center of the site. 1In the vicinity of the
wet basins, drainage is to the basins. Part of the south
portion of the site slopes into closed depressions, such as
the friable asbestos disposal pit, the scrap disposal area,
and the sludge disposal area. The southwestern portion of
the site slopes generally to the west. The southeastern
portion of the site generally slopes east toward Lake Michi-
gan.

2.4.2 Geology

The Wadsworth Till Member is the principal surficial deposit
in Lake County and typically ranges in thickness from a few
feet to more than 250 feet. It is generally characterized
by a yellow or olive-brown color in the top 5- to 10-fcot
oxidized zone, and by gray color below the oxidized zone.
The till is subdivided into two phases: a clayey phase and
a somewhat sandy phase. In the eastern portion of Lake
County, the clayey Wadsworth Till underlies the surficial
deposits. The surficial deposits ranging in thickness from
S to 40 feet consist of man-made landfill (mostly sand),
grayslake peat (peat and muck), and nearshore lake sediments
(sandy gravels) (Larsen, 1973, and Document No. 002).

The surficial deposits are underlain by Silurian-age Niagaran-

Alexandrian dolomite (0 to 300 feet thick); Ordovician-age
Maquoketa shale (125 to 225 feet thick), Galena-Platteville
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Table 2-8

USEPA AMBIENT WATER QUALITY CRITERIA
JOHNS-MANVILLE

WAUKEGAN, ILLINOIS
01-5VAS5.0
Toxicity
Substance (ppb)
Asbestos NCA
Chromium (total hexavalent) 50
Chromium (total trivalent) 170,000
Lead 50
Thiram NCA
Xylene NCA
ppb = Parts per billion.
£f/1 = Fibers per liter.

NCA = No criteria available.

. . ., a
Carcinogenicity

(£/1)

300,000
NCa
NCA
NCA
NCA

NCaA

aCarcinogenicity protection of human health from ingestion of

water at the 10-5 risk level.

Source: USEPA 1980.
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dolomite (275 to 325 feet thick), and Glenwood-~St. Peter
Sandstone (100 to 300 feet thick); Cambrian-age Potosi dolo-
mite (50 to 100 feet thick), Franconia dolomitic sandstone
and shale (50 to 75 feet thick), Ironton-Galesville sandstone
(150 to 200 feet thick), Eau Claire siltstone, sandstone,
shale, and dolomite (400 to 450 feet thick), and Mt. Simon
sandstone (1,500 to 2,200 feet thick); and Precambrian-age
granite. The bedrock surface generally dips to the east
(Larsen, 1973).

At the Johns-Manville site, the surficial deposits are 30 to
50 feet thick and overlie 47 to 75 feet of silty clay till.
Underlying the till is a 14- to 18-foot thick-layer of sand
and gravel glacial drift overlying Silurian-age dolomite
(Document No. 002).

2.4.3 Hydrology

The Johns-Manville site is on the Lake Michigan shore. This
lakefront area is subject to storm waves and severe erosion
that could damage the shoreline periodically (Larsen, 1973).
Drainage at the Johns-Manville site is collected either in

catch basins at the paved areas or in the wet waste basin

system and recycled. At the south and east portions of the
site, there may be surface runoff to Lake Michigan.

Water supplies for the City of Waukegan are drawn from Lake
Michigan. After use, this water is returned to Lake Michi-
gan in the form of treated effluent (Larsen, 1973).

2.4.4 Geohydrology

Groundwater resources are available everywhere in Lake County.
The five major water-yielding units are: the glacial drift
aquifers, the shallow dolomite aquifer (Silurian), the Glen-
wood-St. Peter sandstone, the Ironton-Galesville sandstone,
and the Mt. Simon sandstone. The two aquifers closest to
the surface, the glacial drift and shallow dolomite aqui-
fers, form the shallow system and are replenished or re-~
charged by local rainfall. The remaining three deep sand-
stone aquifers are recharged by precipitation seeping down-
ward through the overlying rocks on a regional scale (Larsen,
1973).

In the northeast portion of Lake County, the glacial drift
aquifer ranges from 15 to 50 feet in thickness and is buried
underneath till. It generally produces small to moderate
quantities of water. The shallow dolomite aquifer is about
200 feet thick and generally produces moderate to large quan-
tities of water. The upper third of the dolomite is the
most productive because of the numerous fractures, crevices,
and solution cavities. The Ironton-Galesville sandstone
aquifer 1s the most productive of the deep sandstone
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aquifers. It generally produces 1,000 gallons per minute
(gpm) or more. The St. Peter sandstone produces moderate
quantities of water. The Mt. Simon sandstone aquifer has
the potential to produce large gquantities of water. However,
it is not generally economically feasible to develop this
aquifer because the Mt. Simon aquifer occurs at great depths
and becomes too saline for use without treatment (Larsen,
1973).

At the Johns-Manville site, four wells to the Silurian-age
dolomite were drilled in 1920. The depth of these wells
ranged from 108 to 132 feet below natural ground near the
process buildings. The drift aquifer above bedrock was 14
to 18 feet in thickness. Two wells drilled in 1919 are lo-
cated in the SW% of the NWk% of Section 15, use the Silurian-
age dolomite for water supply, and are 95 to 100 feet deep.
One well, drilled in 1928 and also located in the SW% of the
NW% of Section 15, uses the Mt. Simon sandstone aquifer and
is 1,670 feet deep (Document No. 002).

The general groundwater movement at the Johns-Manville site
is lateral and upward toward Lake Michigan.

2.4.5 Air Quality

Air quality in Lake County is generally good. As of July
1982, the area was classified as attaining the primary Na-
tional Ambient Air Quality Standards (NAAQS) for criteria
pollutants of total suspended particulates (TSP) and sulfur
dioxide (SO,). The area was classified as a nonattainment
area for oz%ne (0,) and cannot be classified for criteria
pollutants of carbon monoxide (CO) and nitrogen dioxide (NOZ)
{Federal Register, 1982). At the site, airborne asbestos
samples were collected in December 1973 and April 1982 to
determine whether airborne asbestos existed.

Battelle Columbus Laboratories has been contracted by USEPA's
Office of Toxic Substances to evaluate data relative to air
sampling and recommend further air quality monitoring. They
recommend collecting additional samples for analysis. The
results of their air sampling and analysis program are in-
cluded in Appendix B.

2.4.6 Ecology

Plant, aquatic, and animal life in the area is probably typi-
cal of urban and waterfront areas. It is not known whether
any plant, aquatic, or animal life surveys of the area have
been conducted.

2.4.7. Socioceconomics

The Johns-Manville site is located in a primarily urban set-
ting. The primary uses of the surrounding area are residen-
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tial, industrial, and recreational. According to the 1980
census, the City of Waukegan has 67,653 residents.

2.5 ASSESSMENT OF POTENTIAL IMPACTS

2.5.1 Public Health and Safety

The most significant known threat to public health and safety
posed by the Johns-Manville site is potential contamination
by airborne asbestos. The ambient air sampling conducted on
April 28, 1982, suggested that there was airborne asbestos
above background levels downwind of the Johns~Manville site.
Asbestos fibers can enter the human body by inhalation or
ingestion.

Asbestos fibers found in human lungs are generally less than
5 micrometers in length; the largest fibers seldom exceed
lengths of 200 micrometers or diameters of 3.3 micrometers
(USEPA, 1982).

Asbestos fibers found in the gastrointestinal tract have
entered it by ingestion of asbestos-contaminated water or
food, or by swallowing inhaled asbestos fibers. About half
of the asbestos inhaled will be swallowed (USEPA, 1982).

Most of the ingested asbestos is excreted in feces; however,
microscopic fibers could migrate through the
gastrointestinal mucosa (USEPA, 1982).

Exposure to airborne asbestos fibers has been shown to cause
bronchial carcinoma (lung cancer), mesothelioma (a rare can-
cer of the membranes lining the chest and abdomen), and gas-
trointestinal tract cancers (throat, stomach, colon, rectum)
(USEPA, 1982).

Long-term exposure could result in asbestosis, in which fi-
brous tissue is generated around the alveoli of the lungs
and the thickened membranes impede the interchange of carbon
dioxide and oxygen. Severely affected people develop short-
ness of breath and may die of heart failure (USEPA, 1982).

The Johns-Manville site also poses potential threats to pub-
lic health and safety from chromium oxide, lead, thiram, and
Xylene. Chromium oxide is severely toxic when inhaled.
Chromium compounds have a corrosive action on the skin and
mucus membranes. Lead is a cumulative poison and can enter
the body if one inhales dust, ingests lead compounds, or
absorbs lead compounds through the skin. Thiram is severely
toxic when ingested and moderately toxic when absorbed
through the skin. It is not soluble in water. Xylene is
moderately toxic when ingested or inhaled.
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2.5.2 Environment

Asbestos from the Johns-Manville site could affect terres-

trial life that may exist on and near the site. Terrestrial
life may be adversely affected by ingesting or inhaling as-
bestos fibers.

2.5.3 Socioeconomics

The presence of airborne asbestos in an urban and lakeshore
environment could cause socioeconomic impacts. These might
include declines in property values, decreases in renter
occupancy, declines in tourism and recreational activity,
and decreases in industrial production because of sickness.

2.6 DATA LIMITATIONS

The following data limitations were noted in this RAMP:

] Physiographical Data. Topographic mapping of the
vicinity 1is limited to United States Geological
Survey 10-foot contour intervals at a scale of 1
inch equals 2,000 feet. Contours of the waste
area are not shown.

® Geological Data. The extent of contamination in
the surface deposits has not been defined.

° Hydrological Data. There is insufficient informa-
tion to determine surface water drainage patterns.
Results of the analysis of the surface water sam-
ples collected on June 21, 1983, will not be avail-
able until about the middle of August. These re-
sults may make it necessary to modify the scope of
work proposed in this RAMP,

e Geohydrological Data. Groundwater quality in the
drift or dolomite aquifers has not been defined,
either horizontally or vertically.

° Air Quality Data. The extent of contamination
from airborne asbestos fibers has not been fully
defined. USEPA's Office of Toxic Substances has
engaged an independent contractor to make
recommendations concerning the need for and
required methods of air quality sampling. Review
of the results of this sampling may make it
necessary to modify the scope of work proposed in
this RAMP.

° Ecological Data. To our knowledge, the effects of
asbestos fibers on the plant, aquatic, and animal
life in the vicinity of the site have not been
addressed by previous studies.
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BNl Section 3
Bl REMEDIAL ACTIVITIES

3.1 REMEDIAL ACTION PLAN

The purpose of a RAMP is to identify, define, and schedule a
set of activities necessary to implement remedial actions at
an uncontrolled waste site. This RAMP has been prepared
from existing information and may require revision as new
information becomes available. Preliminary cost estimates
are presented for activities that can be readily defined
within the scope of this RAMP. However, these costs may
also require revision as new data become available that would
change the scope of the various activities outlined in the
RAMP.

This RAMP encompasses the following general activities:

° IRMs to limit exposure or threat of exposure to a
significant public health or environmental hazard

° An RI/FS to determine the nature and extent of the
problem, to assess whether the threat can be miti-
gated and minimized by source control or offsite
control, to develop and evaluate remedial action
alternatives, and to recommend the most appropri-
ate alternative based on cost, environmental ef-
fects, and engineering feasibility

® Source control remedial actions to reduce or re-
move hazardous substances from the site

K Offsite remedial actions to minimize and mitigate
the migration of hazardous substances from the
site

A master site schedule is presented in Figure 3-1. This

schedule was developed with kest estimates of the time re-
quired for each major task based on data currently avail-

able; however, actual project developments may cause ele-

ments of the schedule to shift chronologically or alter the
activity durations.

3.2 INITIAL REMEDIAL MEASURES

3.2.1 Objective

In accordance with the NCP (40 CFR 300.68(e) (1)), IRMs are
used to limit exposure or threat of exposure to a signifi-
cant health or environmental hazard. At the Johns-Manville
site, the existence of a significant health or environmental
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hazard has not been clearly identified. The extent of
potential contamination would be determined during the
RI/FS. Since potential for direct contact with asbestos
exists, the following IRM is recommended:

o Warning signs along all of the fence adjacent to
the site should be installed at 330-foot intervals
to warn the general public of the asbestos waste
disposal site.

3.2.2 Recommended Initial Remedial Measures

Warning Signs. It is recommended that warning signs be in-
stalled along all of the fence adjacent to the waste site.
Warning signs would be installed at about 330-fcot intervals
as described by 40 CFR 61.25. The warning signs would state:
ASBESTOS WASTE DISPOSAL SITE--DO NOT CREATE DUST--BREATHING
ASBESTOS IS HAZARDOUS TO YOUR HEALTH. All letters should be
1 inch high. The proposed locations of the warning signs
are shown on Figure 3-2.

For the purpose of providing a preliminary cost estimate, it
is assumed that 11 warning signs, 20 by 14 inches, would be
required.

3.2.3 Cost Estimate and Schedule

The preliminary cost estimate and schedule for the IRMs are
presented in Table 3-1.

3.3 REMEDIAL INVESTIGATION/FEASIBILITY STUDY

3.3.1 Objective

"Wherever any hazardous substance is released or there is a
threat of such a release...the President is authorized...to
remove or arrange for removal of, and provide remedial action
relating to such hazardous substance....” (CERCLA 104(a) (1)).
At the Johns-Manville site, there is a potential threat to
public health and safety posed by airborne asbestos and also
by groundwater contamination from chromium oxide, 1lead,
thiram, and xylene.

Existing data for the Johns-Manville site are inadequate to
fully characterize the potential air and groundwater con-
tamination at the site. An RI/FS is therefore warranted and
necessary to fill in gaps in the existing data. The RI
should be a field-oriented effort to gather additional data
to identify whether airborne asbestos exists, to identify
whether groundwater contamination exists, to support the
evaluation of alternative source control and offsite reme-
dial actions, and to support assessment of the potential
effectiveness of these actions. The FS should develop and
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Table 3-1

PRELIMINARY COST ESTIMATE AND SCHEDULE OF
INITIAL REMEDIAL MEASURES
JOHNS~-MANVILLE
WAUKEGAN, ILLINOIS

01-5VA5.0
Initial Estimated Cost Range Schedule (weeks)
Remedial Measure Minimum Maximum 1
Warning signs 1,100 1,600 -
$ 1,100 $ 1,600
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evaluate the source control and offsite remedial action
alternatives and prepare a conceptual design of the recom-
mended alternative.

3.3.2 Scope of Work

The following sections describe the work plan to complete
the RI/FS for the Johns-Manville site. Preliminary cost
estimates and schedules are presented for each task. Dis-
cussions on the basis for each preliminary cost estimate are
included with each task. Estimated costs for sample analy-
sis assumed the use of non-contract labs and a 60-day turn-
around period.

The RI/FS consists of the following tasks:

° Work plan preparation

o Site definition activities

e Detailed site characterization studies
) Site evaluation

° Remedial Investigation report

o Alternative remedial actions evaluation

° Feasibility Study
° Conceptual design
Project management
3.3.2.1 Task 1: Work Plan Preparation

The objective of Task 1 is to refine the scope, cost, and
schedule of the RI/FS generally discussed in this RAMP and
to develop an implementation schedule and work plan. Task 1
includes preparing a work plan, visiting the site, assessing
the site health and safety, preparing a gquality assurance
project plan, developing field protocols, preparing subcon-
tractor procurement documents, and providing site safety and
decontamination facilities.

Subtask 1-1: Work Plan Preparation. The objective of this
subtask is to set detailed project objectives, tasks, and
schedules for the RI/FS. The work assignment would be re-
viewed, and the technical disciplines necessary to complete
the assignment would be determined. Team members, including
USEPA and state staff, would attend a kickoff meeting with
appropriate regulatory agency personnel. They would discuss
overall project objectives and approach, discuss areas of
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sensitivity, establish communicaticns and reporting channels,
and coordinate the community relations program. It may be
necessary to revise portions of the work scope proposed in
this RAMP based on the results of the surface water sampling
and analysis currently being conducted by IEPA (Document
No. 036). Five copies of the draft work plan would be sub-
mitted to USEPA for review within 15 working days after the
kickoff meeting. USEPA's review comments would be incorpo-
rated into the final work plan, and 10 copies submitted to
USEPA for approval within 10 working days after receipt of
the written comments.

For the purpose of providing a preliminary cost estimate, it
is assumed that one meeting would be required at USEPA Re-
gion V in Chicago, Illinois. The following assumptions are
also made:

o Airfare--one trip

® Per diem--two people, 2 days each
o Car rental--1 day

' Work plan of about 25 pages

Subtask 1-2: 1Initial Site Visit. The objectives of this
subtask would be to become familiar with site topography,
access routes, and proximity of receptors to possible con-
tamination; and to collect data for preparation of the site
health and safety plan, field protocols, and subcontractor
procurement documents. Information from this site visit
would also be essential for establishing boundary conditions
to limit the area of investigation.

For the purpose of providing a preliminary cost estimate, it
is assumed that one visit to Waukegan, Illinois, would be
required. This visit would be made in conjunction with the
meeting in Chicago for Subtask 1-1, The following assump-
tions were also made:

° Per diem--two people, 2 days each
°® Car rental--1 day

Subtask 1-3: Site Health and Safety Plan. The objective of
this subtask is to determine whether there are areas within
the site that present potentially hazardous chemical expo-
sure levels in air. The risks would be assessed in terms of
the wastes disposed of at the site, the environmental fate
and pathways of the wastes, the potential routes for human
exposure (inhalaticn and ingestion), and the type of toxi-
cological effects (acute, subacute, or chronic). In addi-
tion to protecting local residents and remedial investiga-
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tors with adequate safeguards and warnings, the medical sur-
veillance programs of all subcontractors would be reviewed
to ensure compliance with the overall health and safety poli-
cies and procedures. A site health and safety plan would be
prepared and five copies submitted to USEPA. The plan would
be updated as needed to reflect unanticipated changes in the
hazards or operating conditions encountered at the project
area. The plan would be consistent with the work to be per-
formed and would comply with:

) USEPA Occupational Health and Safety Manual

o USEPA Orcder 1440.1--Respiratory Protection

° USEPA Order 1440.3--Health and Safety Requirements
for Employees Engaged in Field Activities

® USEPA Interim Standard Operating Safety Procedures
and other USEPA guidance

® Illinois Occupational Safety and Health Act

® Site conditions

For the purpose of providing a preliminary cost estimate, it
is assumed that the existing site health and safety plan
could be used, with minor modifications.

Subtask 1-4: Quality Assurance/Project Plan. The objective
of this subtask is to develop a quality assurance project

plan (QAPP) plan for the sampling, analysis, and data-han-
dling aspects of the RI tasks. The plan would be consistent
with the requirements of the USEPA Contract Laboratory Pro-
gram and the CH2ZM HILL Quality Assurance Guidance Document.
The following points would be addressed:

® QA objectives and routine assessment of procedures
for measurement data in terms of precision, accur-
acy, completeness, representativeness, and compar-

ability

o QA performance and svstem audits, including fre-
gquency

° Calibration procedures and references, including
frequency

e Internal QC checks and frequency

° Preventive maintenance procedures and schedules

® Sampling procedures
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° Sample custody [
° Corrective action
e Other needs specific to the work assignment, such

as specialized sampling and analysis or data man-
agement needs that result from project require-
ments

) QA reports to management

Five copies of the quality assurance project plan would be
submitted to USEPA.

For the purpose of providing a preliminary cost estimate, it
is assumed that the QAPP would be about 10 pages.

Subtask 1-5: Field Protocols. The objective of this sub-
task is to develop field protocols for various situations
that may occur during the work. The items that would be
considered in this subtask include, but are not limited to:
® Decontamination methods for equipment
° Decontamination methods for sampling equipment
between samples
° Hole abandonment procedures
° Disposal procedures for contaminated soils, ground- i
water, and air filters j
Five copies of the technical memorandum on field protocols
would be submitted to USEPA.

For the purpose of providing a preliminary cost estimate, it
is assumed that the field protocols technical memorandum
would be about 10 pages.

Subtask 1-6: Subcontractor Procurement. The objectives of
this subtask are to prepare and submit contractor procure-
ment documents, and to secure services of subcontractor(s)
to conduct RI activities. This subtask includes:

® Prepare subcontractor procurement documents
(specifications and bidding forms)

° Fulfill notice/advertising requirements f
o Identify subcontractors and send out documents for A
bids
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° Receive and evaluate bids

e Select subcontractor and submit selection to USEPA
for approval

e Issue subcontract

Five copies of each subcontractor(s) procurement document
would be submitted to USEPA.

For the purpose of providing a preliminary cost estimate, it
is assumed that two contract documents, about 20 pages each
would be required.

Subtask 1-7: Site Safety Facilities. The objective of this

subtask is to identify and provide site safety and decontami-
nation facilities for the RI/FS tasks. A combination decon-
tamination and office trailer would be supplied for site use
by all field personnel. In addition, personal air samplers
would be worn by all field personnel to monitor airborne
asbestos. Filters would be analyzed for asbestos fibers.

For the purpose of providing a preliminary cost estimate, it
is assumed that the site health and safety assessment recom-
mends Level C protection for all onsite activities. The
preliminary cost estimate includes the use of disposable
personal protective clothing and decontamination materials.
It also includes the cost to analyze 96 filters for asbestos
fibers.

3.3.2.2 Task 2: Site Definition Activities

The objective of Task 2 is to define the physical charac-
teristics of the site through existing data and a new topo-
graphic survey. This task also includes the effort to gather
and evaluate any remaining existing data on the site.

Subtask 2-1: Data Management. The objectives of this sub-
task are to collect and catalog existing data and information
generated on the Johns-Manville site that may have been omit-
ted or was not available during preparation of the RAMP, to
develop a bibliography and key word cross reference to access
the information easily, and to incorporate new data as they
become available. Five copies of the data bibliography would
be submitted to USEPA.

For the purpose of providing a preliminary cost estimate, it
is assumed that one meeting at IEPA in Chicago, Illinois,
would be required. A visit to Lake County offices, the
Waukegan library, and other state agencies may also be re-
quired. The following assumptions are also made:

° Airfare-~-one trip
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° Per diem--one person, 2 days
® Car rental--2 days
e Data bibliography of about 25 pages

Subtask 2-2: Topographic Survev. The objective of this
subtask is to prepare a current site map showing elevations
and locations of pertinent physical features, utilities, and
facilities. The topographic survey of the site would tie
horizontal distances of appropriate physical features and
facilities to the property boundary, and vertical elevations
to the National Geodetic Vertical Datum of 1929. A topo-
graphic map would be produced with 2-foot contours at a scale
of 1 inch equals 100 feet. Typical features and facilities
to be included are:

e Paved areas

° Above-grade structures

° Fences

o Vegetation

° Roads

o Basins

] Surface drainage

° Topographic contours

e Utilities, buried and above grade
° Location of buried structures

For the purpose of providing a preliminary cost estimate, it
is assumed that about 300 acres would be surveyed, using
aerial photography to develop the topographic map. The fol-
lowing assumptions are also made:

e Field crew consists of three technicians
° Level C protection is required by all personnel
® Subcontractor is required

3.3.2.3 Task 3: Detailed Site Characterization Studies
The objective of Task 3 is to obtain data to aid in the selec-

tion, screening, and evaluation of the remedial action alter-
natives. Task 3 includes soil sampling and analysis; ground-
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water monitoring well installation; groundwater quality sam-
pling and analysis; additional groundwater monitoring well
installation, sampling, and analysis; ambient air guality
sampling and analysis review; and additicnal ambient air
quality sampling and analysis. The scope of work proposed
for Subtasks 3-1 through 3-6 should be reevaluated based c¢n
IEPA's forthcoming recommendations for RI activities.

Subtask 3-1: Soil Sampling and Analysis. The objective of

this subtask i1is to determine whether the surface, near-
surface, and subsurface soils are contaminated with hazardous
substances. Johns~Manville has been dumping unknown wastes
onsite since 1922. All onsite and offsite soils should be
analyzed for inorganics and organics to determine the pres-
ence of unknown hazardous substances and should be analyzed
for the presence of asbestos fibers. Representative surface
and near-surface soil samples would be obtained with a solid-
stem hand auger. Representative subsurface soil samples
would be obtained during Subtask 3-2: Groundwater Monitor-
ing Well Installation.

Six-inch samples would be taken at 0.0 to 0.5 foot and 1.0
to 1.5 feet typically at four places at each location. The -
samples will be composites from the locations at the two
depth intervals. The proposed onsite and offsite sampling
locations are shown on Figure 3-3. Sampling equipment would
be decontaminated between samples. All sampling and testing
would conform to guidelines in the User's Guide to the USEPA
Contract Laboratory Program (CLP) prepared by the Sample
Management Office of CLP and published in August 1982.

Soil samples would be analyzed for:

) Inorganic analysis package from USEPA CLP

] Organic analysis data package from USEPA CLP
° Asbestos fibers

° Thiram

A technical memorandum describing the soil sampling and analy-
sis program would be prepared. The technical memorandum
would include a description of the sampling procedure, a
summary of the laboratory test results, and copies of the
laboratory data sheets. Five ccpies of the technical memo-
randum would be submitted to USEPA.

For the purpose of providing a preliminary cost estimate,
the following assumptions are made:

® Ten surface soll locations with composites of four
places
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° Twenty surface and near-surface soil samples ana-
lyzed for asbestos fibers, organic and inorganic
packages, and thiram

o Six subsurface soil samples analyzed for asbestos
fibers, organic and inorganic packages, and thiram

° Site sampling team consists of one engineering
geologist/geotechnical engineer/hydrogeologist,
and two technicians

° Level C protection is required by all personnel
° Cuttings can be disposed of onsite

° Technical memorandum of about 20 pages

° Per diem--3 people, 3 days each

° Car rental--3 days

Subtask 3-2: Groundwater Monitoring Well Installation. The
objective of this subtask is to install groundwater monitor-
ing wells. These wells would be used to determine whether

the near surface groundwater is contaminated with hazardous
substances. The proposed well locations are shown on Fig-

ure 3-4. The wells would be drilled through the sand and

into the top of the till layer.

Screen positions would be determined in the field based on
the subsurface conditions.

The monitoring wells would be constructed in compliance with
Federal and state regulations. Well drilling and installa-
tion would be logged and inspected by a qualified hydrogeolo-
gist/geotechnical engineer/engineering geologist. General
requirements are:

° All drilling equipment, pipe, and materials would
be decontaminated before drilling.

e Eight-inch minimum diameter boreholes would be
drilled with a hollow stem auger or cable tool
drill rig.

e Continuous samples would be collected in the oconsite

hole using a standard split-spoon sampler
(ASTM D 1586) until natural ground is reached.

™ Wells would be constructed with 4-inch-diameter

PVC casing. Well screens would be slotted PVC
with threaded couplings, 10 feet in length. The
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screened

interval would be sand or gravel packed,

and the annulus above the screen would be sealed
with bentonite grout.

A protective, vented, locking cap would be in-
stalled.

Wells would be develcped with air, bailing, or
surging techniques after installation.

All drilling equipment, pipe, and materials would
be decontaminated before proceeding to the next
hole.

Top of casing elevations would be obtained for all
wells to within 0.01 foot.

Field hydraulic conductivity tests would be con-
ducted on some wells if aquifer characteristics
permit.

A technical memorandum describing the groundwater monitoring
well installation would be prepared. The technical memoran-
dum would include a description of the drilling and installa-
tion of wells and a summary of the field test results. Five
copies of the technical memorandum would be submitted to

USEPA.

For the purpose of providing a preliminary cost estimate,
the following assumptions are made:

PD224.055

Three hundred and fifty lineal feet of drilling
and well installation at $50/foot

Thirty lineal feet of continuous soil sampling
Site drilling and sampling team consists of one
engineering geologist/geotechnical engineer/hydro-
geologist, and two technicians

Level C protection is required for all personnel

Subcontractor using two rigs is required for
drilling

Field hydraulic conductivity tests would be per-
formed by site sampling team personnel

All water used or discharged in the drilling pro-
cess and all drill cuttings can be disposed of on-
site

Survey team consists of three technicians



® Technical memorandum of about 30 pages

) Airfare--two trips
) Per diem--3 people, 28 days each
° Car rental--28 days

Subtask 3-3: Groundwater Quality Sampling and Analysis.
The objective of this subtask 1s to provide water quality
data for determining whether the groundwater is contaminated
with hazardous substances. Since Johns-Manville has dumped
unknown wastes onsite since 1922, water gquality samples
should be analyzed for the inorganics and organics to deter-

mine the presence of unknown hazardous substances. Represen-

tative samples would be obtained from each new monitoring
well. Sampling equipment would be decontaminated between
samples. All sampling and testing would conform to guide-
lines in the User's Guide to the USEPA CLP prepared by the
Sample Management Office of CLP and published in August 1982.

Groundwater samples would be analyzed for:

o Inorganic analysis package from USEPA CLP
° Organic analysis data package from USEPA CLP
o Thiram

A technical memorandum describing the groundwater sampling

and analysis program would be prepared. The memorandum would

recommend whether or not additional groundwater wells and
sampling may be required based on the findings of this sub-
task. The technical memorandum would include a description
of the sampling procedure, a summary of the laboratory test
results, and copies of the laboratory data sheets. Five

copies of the technical memorandum would be submitted to

USEPA.

For the purpose of providing a preliminary cost estimate,
the following assumptions are made:

° Six groundwater samples analyzed
) Site sampling team consists of one geotechnical

engineer/engineering geologist/hydrogeologist, and
two technicians

o Level C protection is required for all onsite per-
sonnel
] All water purged from the wells during the sam-

pling can be disposed of onsite
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° Technical memorandum of about 30 pages
° Per diem--3 people, 6 days each
° Car rental--6 days

Subtask 3-4: Additional Groundwater Monitoring Well Instal-
lation, Sampling, and Analysis. The objective of this
subtask is to define the horizontal and vertical extent of
the contamination identified in Subtask 3-3. This subtask
would be performed only if hazardous substances other than
chromium, lead, thiram, and xylene were identified in the
groundwater quality samples. Subtask 3-4 would be performed
with a change in the scope of work. Efforts needed, if any,
would be identified in Subtask 3-3.

For the purpose of providing a preliminary cost estimate, it
is assumed that Subtask 3-3 would not be required.

Subtask 3-5: Ambient Air Quality Sampling and Analysis Re-
view. The objective of this subtask is to review ambient
air quality data, obtained under separate contract, for as-
bestos fibers. Battelle Columbus Laboratories has been con-
tracted by USEPA's Office of Toxic Substances (0TS) to evalu-
ate existing data relative to air sampling and recommend
further air quality monitoring.

Battelle has recommended collecting additional samples for
5 days at each of five locations onsite and at one background
site. The samples would be analyzed by Transmission Elec-
tron Microscopy (TEM). We have assumed that Battelle will
follow USEPA protocols. In addition, 12 quality assurance
samples would be analyzed. Battelle estimated the costs to
complete the work to be between $55,000 and $65,000. The
schedule to complete the work is about 3.5 months. The
results of Battelle's sampling and analysis program are
included in Apopendix B. The resulting data would be re-
viewed along with the data from the personal air samplers
(Subtask 1-7) to determine if additional sampling or analy-
sis are required to complete the RI activities. A technical
memorandum would be prepared to recommend whether or not
additional air quality sampling and analysis is required
based on the findings of this subtask. Five copies of the
technical memorandum would be submitted to USEPA.

For the purpose of providing a preliminary cost estimate, it
is assumed that a technical memorandum of about 10 pages
would be required.

Subtask 3-6: Additional Air Quality Sampling and Analysis.
The objective of this subtask is to provide additional data
to the work performed by Battelle Columbus Laboratories.
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This subtask would be performed only if the air quality sam-
pling program is not adequate to complete the RI activities.
Subtask 3-6 would be performed with a change in the scope of
work. Efforts needed, if any, would be identified in Sub-

task 3-5.

For the purpose of providing a preliminary cost estimate, it
is assumed that Subtask 3-6 would not be required.

3.3.2.4 Task 4: Site Evaluation

The objective of the site evaluation task is to determine
whether or not the materials at the Johns-Manville site pre-
sent a hazard to human health or welfare, or to the environ-
ment. Existing standards would be reviewed to formulate
conclusions and recommendations regarding the hazard poten-
tial of the site. A draft technical memorandum would be
prepared summarizing the hazard evaluation process and pre-
senting the results of the hazard assessment. Five copies
of this draft technical memorandum would be submitted to
USEPA for review, and a review meeting would be held with
USEPA and the State to discuss it. USEPA's review comments
would be incorporated into the final technical memorandum,
and 25 copies would be submitted to USEPA for approval within
10 working days after receipt of written comments.

For the purpose of providing a preliminary cost estimate,
the following assumptions are made:

® One review meeting held at USEPA Region V in Chi-
cago, Illinois

° Airfare--one trip

® | Per diem~-one person, 2 days

° Car rental--2 days

° Technical memorandum of about 50 pages

3.3.2.5 Task 5: Remedial Investigation Report

The objective of the RI report is to consolidate and sum-
marize the data obtained and documented in previously pre-
pared technical memoranda during Tasks 1 through 4. The
draft RI report would also include a discussion of the re-
medial actions considered, recommendations regarding whether
or not to proceed with the evaluation of remedial action
alternatives, and the recommended remedial action alterna-
tives that should be included in the evaluation.

Before preparing the draft RI report, a review meeting would
be held with USEPA and the State to determine remedial action
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objectives, to identify potential or existing contaminant

releases and associated remedial actions to be addressed in
the FS, and to discuss the contents of the RI report. A

list of potential and existing contaminant releases and po-
tential remedial actions would be prepared by the project

team to provide a basis for the discussion.

To determine the practicality of various alternative scurce
control and offsite control remedial actions, the following
factors would be qualitatively evaluated based on how they
meet the project objectives:

° Ability to control onsite release or to reduce
undesirable effects offsite (high, medium, low)

) Adverse environmental effects (high, medium, low)

) Feasibility, applicability, and reliability of
remedial actions for the specific location and
conditions of release (yes, no, potential)

° Preliminary cost estimate indicator (high, 1low,
medium) for both capital and operation and mainte-
nance costs

On the basis of the review meeting, an agreement would be
reached on the remedial action alternatives to be evaluated.

Ten copies of the draft RI report would be submitted to USEPA
within 15 working days after the review meeting. USEPA's
review comments would be considered in preparation of the
final report, and 40 copies would be submitted to USEPA for
approval within 10 working days after receipt of the written
comments.

For the purpose of providing a preliminary cost estimate, it
is assumed that two meetings would be required at USEPA Re-
gion V in Chicago, Illinois. The following assumptions are
also made:

L] Airfare--two trips

o Per diem--two people, 4 days each
' Car rental--4 days

(] RI report of about 100 pages

3.3.2.6 Task 6: Alternative Remedial Actions Evaluation

The objectives of the alternative remedial actions evalua-
tion task are to evaluate alternative remedial actions on

PD224.055 3-21



the basis of economic, environmental, and engineering cri-
teria and to select an alternative or combination of alter-
natives for conceptual design and implementation. The level
of detail used in these evaluations identifies only compara-
tive or relative differences among alternatives.

Subtask 6-1: Description of Proposed Response. The objec-
tive of this subtask is to summarize the site background
information and the nature and extent of the problem. 1In
consultation with USEPA, the site-specific objectives, screen-
ing criteria, and proposed response would be developed. The
scope of work for the FS would be revised based on the re-
sults of the RI. Five copies of the proposed response tech-
nical memorandum would be submitted to USEPA.

For the purpose of providing a preliminary cost estimate, it
is assumed that the technical memorandum would be about
10 pages.

Subtask 6-2: Development of Alternatives. The objective of
this subtask is to compile a list cf potential source con-
trol and offsite remedial action alternatives. The alter-
natives would be based on site-specific objectives and pub-
lic health and environmental concerns. The alternatives
would incorporate appropriate remedial technologies identi-
fied in the RI report. Five copies of the development of
alternatives technical memorandum would be submitted to USEPA.

For the purpose of providing a preliminary cost estimate, it
is assumed that the technical memorandum would be about
25 pages.

Subtask 6-3: Initial Screening of Alternatives. The objec-
tive of this subtask is to evaluate alternative remedial
actions based on cost, effects of alternative, and accept-
able engineering practices. Alternatives that far exceed
the costs of other alternatives evaluated and do not provide
substantially greater public health or environmental benefit
would be excluded from further consideration. Only those
alternatives that effectively contribute to the protection
of public health, welfare, or the environment would be con-
sidered further. Alternatives must also be considered fea-
sible, be applicable to the problem, and represent a reliable
means of addressing the problem. Five copies of the initial
screening of alternatives technical memorandum would be sub-
mitted to USEPA.

For the purpose of providing a preliminary cost estimate, it
is assumed that the technical memorandum would be about
20 pages.

Subtask 6-4: Detailed Analysis of Alternatives. The objec-
tive of this subtask 1s to develop engineering details on
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the remaining alternatives and Order-of-Magnitude cost esti-
mates. These engineering details would include alternative
descriptions and conceptual site layout drawings, operation
and maintenance requirements, safety requirements, and spe-
cial engineering considerations. Another objective would be
to assess each alternative in terms of the extent to which

it is expected to effectively miticate and minimize damage

to, and provide adequate protection of, public health, wel-
fare, and the environment, relative to the other alterna-

tives analyzed.

Five copies of the detailed analysis of alternatives techni-
cal memorandum would be submitted to USEPA.

For the purpose of providing a preliminary cost estimate, it
is assumed that the technical memorandum would be about
100 pages.

3.3.2.7 Task 7: Feasibility Study Report

The objective of the FS report is to compile and describe
the methods, results, and conclusions of the alternative

‘remedial actions evaluation task. The report would identify

the cost-effective alternative. Ten copies of the draft FS
report would be submitted to USEPA for review, and a review
meeting would be held to discuss it. Within 10 working days
of receipt of review comments, a final report would be pre-
pared and 40 copies submitted to USEPA.

For the purpose of providing a preliminary cost estimate, it
is assumed that one meeting would be required at USEPA Re-

gion V in Chicago, Illinois. The following assumptions are
also made:

° Airfare--one trip

° Per diem--one person, 1 day

e Car rental--1 day

° Feasibility Study report of about 200 pages

3.3.2.8 Task 8: Conceptual Design

The objective of the conceptual design task is to define the
selected remedial action alternative for the design and im-
plementation phases. The conceptual design would include an
implementation schedule, phasing considerations, preliminary
design criteria, preliminary site and facility lavouts, opera-
tion and maintenance requirements, an outline of the health
and safety plan, and a refined cost estimate. It 1is
recommended, if possible, that the lead agency be included

in reviews of work plans and work products during conceptual

PD224.055 3-23



design activities. Ten copies of a draft conceptual design
report would be submitted to USEPA for review, and a review
meeting would be held to discuss it. Within 10 working days
of receipt of review comments, a final report would be pre-
pared and 40 copies submitted to USEPA.

For the purpose of providing a preliminary cost estimate, it
is assumed that one meeting would be required at USEPA Re-

gion V in Chicago, Illinois. The following assumptions are
also made:

e Airfare~--one trip

° Per diem--one person, 1 day

° Car rental--1 day

° Conceptual design report of about 50 pages

3.3.2,9 Task 9: Project Management

The objective of the project management task is to establish
project records; prepare monthly reports; monitor RI/FS staff-
ing, budgets, and subcontractor performance; and maintain
quality assurance programs.

For the purpose of providing a preliminary cost estimate, it
is assumed that this task would be about 10 percent of the
tectal estimated RI/FS budget.

3.3.3 Remedial Investigation/Feasibility Study Estimated
Costs/Time Schedule/Deliverables

Table 3-2 presents the preliminary costs for the Johns-
Manville site RI/FS tasks. A preliminary schedule for the
RI/FS activities is presented in Figure 3-5.

The following deliverables would be provided for the tasks
outlined in the RI/FS scope of work:

RI/FS Task Deliverables

Task 1 Draft work plan
Final work plan
Site health and safety plan (SH&SP)
Quality assurance project plan (QAPP)

Field protocols technical memorandum
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Table 3-2

ESTIMATED COSTS FOR REMEDIAL INVESTIGATION/FEASIBILITY STUDY
: JOHNS-MANVILLE
WAUKEGAN, ILLINOIS

01-5VA5.0
Estimated
Minimum Cost Maximum Cost Cost Range
Task Engineering Expenses Subcontract Engineering Expenses Subcontract Minimum  Max{mum
1-0 Work Plan Preparation
1-1 Work plan preparation $ 6,900 $ 1,700 0 $ 10,400 $ 2,600 0 $ 8,600 § 13,000
1-2 Initial site visit 2,800 400 0 4,200 600 0 3,200 4,800
1-3 Site health and safety plan 1,200 100 0 1,800 200 0 1,300 2,000
1-4 Quality assurance/quality control 2,600 100 0 3,900 200 0 2,700 4,100
1-5 Field protocols 2,700 100 0 4,000 200 (] 2,800 4,200
1-6 Subcontractor procurement 5,500 300 0 8,200 400 0 5,800 8,600
1-7 Site safety facilities 1,600 4,500 $ 3,400 2,400 6,800 $ 5,100 9,500 14,300
Subtotal 23,300 7,200 3,400 34,900 11,000 5,100 33,900 51,000
2-0 Site Definition Activities
2-1 Data management 2,700 1,100 0 4,000 1,600 0 3,800 5,600
2-2 Topographic survey 800 100 21,000 1,200 200 31,500 21,900 32,900
Subtotal 3,500 1,200 21,000 5,200 1,800 31,500 25,700 38,500
3-0 Detailed Site Characterization Studies
3-1 Soil sampling and analysis 5,200 1,100 20,900a 7,800 1,600 31,400a 27,200 40,800
3-2 Groundwater monitoring well instal-
lation 29,400 9,800 21,200 44,100 14,700 31,800 60,400 90,600
3-3 CGroundwater quality sampling and a
analysis 7,200 1,600 5,100a 10,800 2,400 7,600 13,900 20,800
3-4 Additional groundwater monitoring
well installation, sampling, b
and analysis NI NI NI NI NI NI NI NI
3-5 Ambient air quality sampling c c
and analysis review 5,600 600 55,000 8,400 900 65,000 61,200 74,300
3-6 Additional air quality sampling and
analysis NI NI NI NI NI NI NI NI
Subtotal 47,400 13,100 102,200 71,100 19,600 135,800 162,700 226,500
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Table 3-2 (continued)

ESTIMATED COSTS FOR REMEDIAL INVESTIGATION/FEASIBILITY SIUDY
JOHNS-MANVILLE
WAUKEGAN, ILLINOIS

01-5VA5.0
Estimated
Minimum Cost Maximum Cost Cost Range
Task Engineering  Expenses  Subcontract Engineering  Expenses Subcontract Minimum Maximum

4-0 Site Evaluation $ 21,300 $ 1,600 0 $ 32,000 $ 2,400 (4] $ 22,900 $§ 34,400
5-0 Remedial Investigation Report 18,300 3,000 0 27,400 4,500 0 21,300 31,900
6-0 Alternative Remedial Action Evaluation 32,400 3,200 0 48,600 4,800 0 35,600 53,400
7-0 Feasibility Study Report 9,900 2,400 0 14,800 3,600 0 12,300 18,400
8-0 Conceptual Design 13,600 1,600 0 20,400 2,400 0 15,200 22,800
9-0 Project Management 17,000 3,300 0 25,400 5,000 0 20,300 30,400
Total $186,700 $36,600 $126,600 $279,800 $55,100  $172,400  $349,900 $507,300

2Non-contract laboratory.

NI = Not included in cost estimate,

Costs would be added by change order if needed.

CEstimated cost furnished by Battelle Columbus Laboratories to USEPA OTS; included for reference,
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Deliverables

Subcontractor(s) procurement documents
Data bibliography
Topographic map

Soil sampling and analysis technical memo-
randum

Monitoring well installation technical memo-
randum

Groundwater quality sampling and analysis
technical memorandum

Air quality sampling and analysis review
technical memorandum

Draft site hazard assessment technical memo-
randum

Final site hazard assessment technical memo-
randum

Draft RI report
FPinal RI report
Proposed response technical memorandum

Development of alternatives technical memo-
randum

Initial screening of alternatives technical
memorandum

Detailed analysis of alternatives technical
memorandum

Draft FS report
Final FS report
Draft conceptual design report
Final conceptual design repcrt

Project management reports and records



3.4 SOURCE CONTROL REMEDIAL ACTIONS

3.4.1 Objective

Source control remedial actions include measures to prevent,
reduce, or eliminate contamination by either containing the
hazardous wastes in place or removing them from the site.
Appropriate actions can be formulated only after sufficient
data have been generated through the RI/FS activities to
determine the extent and nature of the contamination, deter-
mine whether a significant public health hazard or environ-
mental problem exists at the site after completion of IRMs,
and develop an appropriate site and vicinity model. Source
control remedial actions may not be appropriate if most haz-
ardous substances have already migrated off the site or are
adequately contained.

3.4.2 Remedial Action Alternatives

Alternative source control remedial actions that may be appro-
priate for the Johns-Manville site are:

° No action (may apply to all or part of the actions)

° Extensive monitoring of the site, with no immediate
removal or containment activities

° Encapsulation of contaminated soils and/or ground-
water with an impermeable barrier

3.4.3 Order-of~-Magnitude Level Costs/Schedule

Sufficient data are not available to estimate the cost of
suggested source control remedial action alternatives. The
costs could be very low if it is found that there is no cur-
rent source causing the contamination, or if there is no
current migration from the source. If there must be contain-
ment and encapsulation of both surface soils and groundwater,
the costs could be high.

3.5 OFFSITE REMEDIAL ACTIONS

3.5.1 Objective

Offsite remedial actions include measures to mitigate the

effects of the hazardous waste contamination that may have

migrated beyond the site. Appropriate actions can be for-

mulated and analyzed only after sufficient data have been

generated through the RI/FS to determine the extent and na-
ture of the offsite contamination and to determine whether a
significant public health hazard or environmental problem

exists offsite. Depending on the results of the RI, offsite
remedial actions may or may not be required.
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3.5.2 Remedial Action Alternatives

Depending on the results of the RI/FS, the following offsite
remedial actions may be appropriate for the Johns-Manville
site:

) No action (may apply to all or part of the actions)

o Removal of contaminated soil and disposal in an
approved hazardous waste landfill

3.5.3 Order-of-Magnitude Level Costs/Schedule

Sufficient data are not available to estimate the cost of
suggested offsite remedial action alternatives.
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Section 4
Bl COMMUNITY RELATIONS ASSESSMENT

This community relations assessment outlines suggested ac-
tions to be taken during the RI/FS for the Johns-Manville
site. The selection of appropriate objectives and techniques
was based on the site history, past community relations ac-
tivities, interested participants, and issues relating to
the site. A final community relations plan would include
specific work tasks, staff allocation, and budget. It would
be implemented by USEPA Region V.

Information for this assessment was obtained from discussions
with the persons listed in Table 4-1.

4,1 COMMUNITY RELATIONS BACKGROUND

4,1.1 Site History

The Johns-Manville site is located on the shoreline of Lake
Michigan, in northern Waukegan, Illinois. The waste dis-
posal site at the manufacturing plant has been used for
friable and non-friable asbestos waste disposal from about
1922 to the present. The major plant operations that used
asbestos have been discontinued.

Air sampling was conducted at the facility in 1973 and 1982.
Based on the results of these tests and other site evalua-
tions, the site was listed on the National Priority List in
1982, Johns-Manville contested its placement on the 1list.
Both USEPA and IEPA are currently conducting additional tests
on the site that will further define the nature and severity
of air, soil, and water quality problems. No enforcement
actions are pending at this time.

4,1.2 History of Community Relations Activities

There has been no local media coverage of the site itself.
The site was mentioned in a local newspaper article about
the Superfund National Priority List, and there has been
some local as well as Chicago media coverage in recent months
about the Johns-Manville Company. This has primarily fo-
cused on the failure of the company to release medical re-
cords of employees, on working conditions at the site, and
on the company £filing for bankruptcy.

Public interest and involvement have also been minimal. No
inquiries concerning the site have been made to the City of
Waukegan or the Lake County Health Department. This appar-
ent lack of public interest is probably related in part to
the recent media and citizen concentration on the Outboard

PD224.058 4-1



Table 4-1

PERSONS CONTACTED FOR COMMUNITY RELATIONS ASSESSMENT
JOHNS-MANVILLE
WAUKEGAN, ILLINOIS
01-5vas5.0

City of Waukegan (312-689-7500)

Roger Harrison, Environmental Protection Director
Bob O'Neil, Planner/Engineer

Illinois Environmental Protection Agency

Charles Gruntman, Division of Land Pollution Control
(Maywood) (312-345-9780)

Brad Benning, Division of Land Pollution Control (Maywood)
Sudhir Desai, Division of Air Pollution Control (Maywood)
Cy Levine, Division of Air Pollution Control (Maywood)

Mark Haney, IEPA Project Manager (Springfield)
(217-782-6760)

Lake County Health Department

Jim Ambroso, Solid Waste Specialist (312-689-6747)

Lake County Defenders

Sue Pitman (312-234-5147)
Anne Shannon

Lake Michigan Federation

Judy Kiriazis, Executive Director (312-427-5121)

League of Women Voters (312-234-6826)

Carolyn Sevchik, Lake County League
Sara Clark, Lake County League
Di Kiekhefer, Barrington League

Michigan Charter Boat Association

Mike Berkson, President (312-367-6332)

Waukegan Port District

Bruce Lawson, Deputy Director (312-244-0055) .
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Marine Corporation (OMC) site in Waukegan harbor. The OMC
site has had extensive publicity and has generated a high
level of public interest.

4.1.3 Community Relations Issues and Participants

The level of public interest in the Johns-Manville site ap-
pears to be very low. The City of Waukegan, the Lake County
Health Department, and a county environmental organization
(Lake County Defenders) have expressed interest in the site.
There was a general consensus among those interviewed that

the "affected community" would extend alcng the lakefront

from Lake Bluff to Zion. It was generally felt that resi-

dents of other North Shore communities, Chicago and rural

Lake County would not have a great deal of interest in site-
related activities.

The city's master plan indicates an open space corridor along
the lakefront that includes the Johns-Manville site. Accord-
ing to the city staff interviewed, the city's long-range
goal is to use the site for public recreation. Johns-Man-
ville representatives have recently discussed that possi-
bility with city officials.

The city's major concern is the air quality in the immediate
vicinity of the site. The site is located about one-half
mile north of heavily used recreational beaches, is adjacent
to a fishing pier (located at the Commonwealth Edison warm-
water outflow), and is east of a large city park and the
Buckley Hills neighborhood. From 500 to 1,000 persons re-
side in this area. It is a neighborhood of generally well-
educated, affluent people. No community action groups have
formed concerning the site.

City staff also expressed concern about the possibility of
contamination of drinking and swimming water. The municipal
water system intake is in Lake Michigan about 1 mile from
the site. City staff feel that the OMC site history has
somewhat lessened the credibility of the USEPA in the area,
but believe that this is likely to improve as the harbor
cleanup progresses. There has been some tension between the
city and IEPA over the last few years related to IEPA's legal
actions against the city. These have resulted in the cleanup
of four landfill sites at city expense.

The Lake County Health Department has an active interest in
the cleanup of hazardous waste sites. The solid waste spe-
cialist, Jim Ambroso, indicated that the department does not
yet have a good understanding of the severity of the prob-
lems associated with the Johns-Manville site, but wants to
be kept informed. He believes that concerned citizens are
likely to call the Health Department for information and
wants to ensure that city staff can accurately answer their
guestions. Mr. Ambroso also feels it is unlikely that the
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24-member County Board will become actively involved in site
cleanup-related activities, but suggested that several mem-
bers of the Board will follow the events with interest.

The Lake County Defenders is a 6-month-old, countywide, non-
profit environmental group that has about 65 members. It
has become active on several issues including pesticide spray-
ing, cleanup of the OMC site, and recycling. The organiza-
tion has adopted general policies on the disposal of toxic
and hazardous wastes and has some specific concerns about
the Johns-Manville site. Group spokespersons indicated the
need to: (1) educate the general public on the Superfund
program; (2) publish schedules for public participation in
the process well in advance; and (3) schedule comment periods
at times when the public is generally available to partici-
pate (for example, not during holiday and vacation weeks).
In relation to the RI, the group's representatives think it
is important to test the air quality at offsite locations to
determine the severity of the asbestos contamination in the
vicinity. The group believes it is critical to pursue
cleanup alternatives and to use construction methods that do
not increase the risk of community exposure to asbestos {(such
as moving it offsite). They feel that site cleanup will
require careful consideration of climatological factors and
specific training of onsite personnel.

Seven League of Women Voters organizations are located in
the general area, comprising a total of about 700 members.
Six are local League groups and one is a countywide League.
Hazardous waste disposal is not a focus of any of these
groups, although the Lake County League conducted an in-depth
solid waste study in 1981 that highlighted the need for con-
sideration of future solid waste disposal alternatives.
They sponsored a series of public educational meetings in
conjunction with the study and included an explanation of
both the Superfund legislation and hazardous waste regula-
tions. Various League representatives expressed a need for
public education concerning the Superfund program, as well
as several specific concerns about the Johns-Manville site.
Their specific concerns included disposal of the asbestos
wastes at the site rather than moving them through the commun-
ity, and the importance of making Johns-Manville financially
responsible for site cleanup.

The Lake Michigan Federation is an environmental protection
organization that has worked with USEPA for a number of years
on a variety of issues. They have recently been active in
activities concerning the OMC site in Waukegan. The group's
executive director does not think the Johns-Manville site is
a threat to the Lake Michigan environment and, for that rea-
son, expects that the Federation will not follow events at
the site closely. This attitude is shared by two other orga-
nizations that have become deeply involved in the OMC site
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activities: the Waukegan Charter Boat Association and the
Waukegan Port District.

Although public awareness of the site seems to be very low,
it is likely toc increase as a result of Superfund activities.
The extent to which public interest is generated will relate
especially to a shift in media coverage from the OMC site to
the Johns-Manville site or to the identification of signifi-
cant offsite air quality problems. A concerted public infor-
mation program does not appear necessary at this time, but
one should be organized and readied for implementation should
public concern about the site significantly increase.

4.2 COMMUNITY RELATIONS OBJECTIVES AND TECHNIQUES

4.2.1 Community Relations Objectives

1. Establish coordination among the USEPA project teams
associated with the Wauconda Sand and Gravel, OMC, and
Johns-Manville sites to ensure that community relations
activities complement each other and are responsive to
overlapping but separate groups of citizens, agencies,
organizations, and elected officials.

2. Establish open, two-way communication between local
residents, agencies, organizations, and elected offi-
cials, and the USEPA remedial action team.

3. Establish an effective means of sharing technical in-
formation among participating interest groups, agencies,
and officials including the IEPA, City of Waukegan,
Lake Ccunty Health Department, Lake County Board, Lib-
ertyville and Waukegan Townships, and Lake County Defend-
ers.

4. Inform interested citizens, agencies, organizations,
elected officials, and the media of the timing and pur-
pose of major activities at the site (see Table 4.2 for
a list of contacts).

5. Provide interested citizens, agencies, organizations,
elected officials, and the media with information on
the scope, progress, and findings of the RI/FS.

6. Provide an opportunity for public comment on the reme-
dial action alternatives identified in the FS prior to
selection of the final remedial actions.

7. Identify environmental, public interest, or other
groups that may become interested in the site as work
progresses. Provide interested parties with informa-
tion about the study, as appropriate.
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Table 4-2

PRELIMINARY MAILING LIST
JOHNS-MANVILLE

WAUKEGAN, ILLINOIS
01-5VAS5.0

News-Sun Lake County Defenders
100 Madison Street c/o Sue Pitman
Waukegan, IL 520 Forest Grove

Lake Bluff, IL
WKZN-AM Radio
2700 Sheridan Road Paulette Lyons
Zion Lake Bluff, IL 60044 1110 North

Waukegan, IL

WKRS-AM Radio
3250 Belvidere
Waukegan, IL

WXLC-FM Radio
3250 Belvidere
wWaukegan, IL

U.S. Cable TV of Lake County
3233 Grand Avenue
Waukegan, IL

Chicago Tribune
Suburban Edition

Chicago Sun-Times
Suburban Supplement

Ellen Maynard

Zion Environmental
Concerns Commission
2209 Ennaus

Zion, IL

Lake Bluff League of
Women Voters

c/o Maureen Ferg

P.0. Box 74

Lake Bluff, IL 60044

Deerfield League of
Women Voters

P.0O. Box 124

Deerfield, IL 60015

PD224.060

Mike Graham

Libertyville Township Office
359 Merrill Court
Libertyville, IL 60048

John Balen
942 South McAree
Waukegan, IL 60085

Barrington League of
Women Voters

c/o Elaine Lalonte

45 Meadow Lane
Barrington, IL 60010

Libertyville/Mundelein
League of Women Voters
c/o0 Joanne Eckmann

1239 Deer Trail Lane

Libertyville, IL 60040

Waukegan/Zion League of
Women Voters

c/o Susan Wysocki

2116 Devonshire

Waukegan, IL 60087

Glen Miller, Chairman
County Board

County Courthouse
Waukegan, IL

Bill Morris, Mayor
City Hall

Waukegan, IL
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Table 4-2 (continued)

PRELIMINARY MAILING LIST
JOHNS-MANVILLE
WAUKEGAN, ILLINOIS
01-5vVAa5.0

Lake Forest League of
Women Voters

Gorton Community Center

400 E. Illinois Road

Lake Forest, IL

Lake County League of
Women Voters

c/o Carolyn Sevchik

714 washington Street

Lake Bluff, IL 60044

Milton Staben, Supervisor
Waukegan. Township

South Genesee and Lake Street
Waukegan, IL

Roger Harrison

Community Development and
Enforcement

City of Waukegan

Waukegan, IL. 60085

Jim Ambroso
Lake County Health Department

3010 Grand Avenue

Waukegan, IL 60085

John Matijevich
State Representative
226 North Utica
wWaukegan, IL 60085
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4.2.2

Monitor public concerns and information needs through-
out the study. Modify the community relations plan as
necessary to respond to changes in community attitudes
and needs.,

Community Relations Techniques

1.

Central Information Repository. A repository for tech-

nical reports, fact sheets, and other written materials
pertaining to the study should be established at the
Waukegan Public Library.

Mailing List. A mailing list of citizens, elected of-

ficials, organizations, and agencies interested in the
study should be developed and updated throughout the
study.

News Releases. Given the current level of public in-
terest at this site, the media is the most effective
means of providing information to the general public.
News releases should be issued at appropriate times

throughout the RI/FS, including the following:

° At the beginning of the study to provide general
background on the Superfund program and to describe
the purpose, activities, and schedule of the study.
This release should be accompanied by a fact sheet.

) At the completion of the RI, or whenever signifi-
cant study or test results are available.

° Two weeks before the release of the FS for public
comment to identify local information contacts,
the location of the information repository, the
procedure for making comments, the schedule of
public meetings (if any are to be held), and so
on.

e At the completion of the FS, to announce the rec-
ommended alternative. This release should be
accompanied by a fact sheet.

News releases should be distributed to all persons on
the mailing list. They should also be filed in the
central information repository.

Fact Sheets. Fact sheets should be prepared to provide
more detailed information than can be included in the
press releases., They should be prepared at the outset
of the RI to provide an overview of the project and at
the end of the study to summarize findings and recommen-
dations. Other fact sheets should be prepared as neces-
sary to meet local information needs. Fact sheets
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should be distributed to all persons on the mailing
list and should be filed in the central information
repository.

Periodic Briefings. Libertyville and Waukegan Town-
ship, Lake County, state, and Federal elected officials
should be contacted at the beginning of the study to
determine their information needs. Briefings should be
provided as appropriate throughout the study. These
could be in the form of news releases, fact sheets,
telephone calls, or meetings. Key local agency offi-
cials, including representatives from the staffs of the
City of Waukegan and the Lake County Health Department,
could also be included in these briefings, if appro-
priate.

Technical Summaries. In order for residents and local
officials to respond usefully to proposed alternatives,
they must be able to understand the technical informa-
tion. This understanding must be built through the
RI/FS process. Technical summaries of the RI report
and FS would be prepared for distribution to local offi-
cials and the interested public. These summaries would
present the technical information in a way that can be
understood and evaluated by the general public. They
would be clear, accurate descriptions of study results,
prepared in a style and format that encourage public
use and understanding.

Public Meetings. The need for public meetings should
be evaluated throughout the remedial activities. Al-
though little public interest is now evident, activ-
ities at the site or findings of the RI/FS could raise
concerns and questions that might best be addressed at
meetings.

A small neighborhood meeting in Buckley Hills or else-
where in the immediate vicinity of the site might be
useful at the outset of the RI if offsite testing or
other investigative activities are likely to generate
concern among residents, or during the RI if air quality
problems are identified.

Areawide public meeting(s) to review alternatives and
receive public comment at the completion of the FS might
also be appropriate. The experience with areawide pub-
lic meetings in the OMC project should provide insight
into their usefulness in relation to the Johns-Manville
site.
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8. Public Comment Period. A 3-week comment period should
be provided after release of the FS. The comment period
should be announced through a press release issued
2 weeks before the comment period begins. Technical
reports and summaries should be made available at the
central information repository.
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MEMORANDUM

TO: File

FROM: Jim Schneider/CH2M HILL
DATE: July 19, 1983

SUBJECT: Site Visit Report
Johns-Manville Sales Corporation
Waukegan, Illinois

PROJECT: W65005.00/CH2M HILL
01-5VA5.0/EPA

This report summarizes the site visit conducted on July 19,
1983, as part of the RAMP preparation activities for the
Johns~-Manville site in Waukegan, Illinois.

The following people participated in site entry:

Jim Schneider/RSPM/CH2M HILL/Portland

Roberta Fine/CH2M HILL/Milwaukee

Mark Lepkowski/CH2M HILL/Milwaukee

Carolyn Lown/Schiff Hardin & Waite/Chicago

Jim Scott/Plant Manager/Johns-Manville/Waukegan
Rick Jonas/Plant Engineer/Johns-Manville/Waukegan

The CH2M HILL staff arrived at the Johns-Manville plant site
at about 1:00 pm. Immediately prior to the site entry, the
above personnel and Mr. Luke Mutaw of Johns-Manville met in
an office at the Johns-Manville plant in Waukegan to briefly
discuss the purpose of our wvisit. J. Schneider said that
the purpose of the visit was to walk through the waste dis-
posal site to observe the general conditions in the disposal
site area, and take pictures. He also briefly outlined the
purpose and scope of a RAMP., After this, the personnel
listed above (without L. Mutaw) boarded two vehicles and
drove completely around the periphery of the site on an ac-
cess road.

At approximately 1:30, the CH2M HILL vehicle containing the
safety equipment was parked at a location northwest of the
existing disposal area on Johns-Manville property. CH2M HILL
staff dressed out in accordance with the Site Safety Plan
developed for the visit. The CH2M HILL staff then rode on
the tailgate of a Johns-Manville vehicle to the friable as-
bestos disposal pit located in the southwest portion of
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site. From this point, the walk-through proceeded in a
generally easterly direction to the scrap disposal area,
then north to the southern boundary of the 33-acre settling
basin, then back approximately by the route of entry to the
friable asbestos disposal pit, then north past the South
Pump House to the southern boundarv of the settling basin
that receives the discharge from the South Pump House. The
approximate route is shown on the attached map. After this,
all personnel returned to the Johns~Manville vehicle parked
in the vicinity of the friable asbestos disposal pit. At
approximately 2:10 p.m., the site visit was terminated due
to temperatures in the 90's and the potential for heat
stress. CH2M HILL personnel returned on the Johns-Manville
vehicle tailgate to the vicinity of the CH2M HILL vehicle.

Photographs were taken by J. Schneider and summarized in a
photo log.

The following general observations were made during the
course of the site visit:

° The friable asbestos disposal pit is roughly
circular in plan, on the order of 100 to 200 feet
in diameter and perhaps 30 feet deep. The pit
appears to have been excavated in previously
deposited waste: layers of refuse deposited in the
past were observed in the south pit wall. No re-
cently deposited asbestos containers were visible
in the pit. The friable asbestos is reportedly
disposed of in the bottom of the pit. No disposal
activity was observed at the pit during the site
visit. The bottom of the pit was covered to a
large extent by a gray material that J. Scott
indicated to be waste granular material from
production of roofing shingles. The material had
been dredged from a settling basin located
elsewhere on the site.

e Assorted reject products and other waste from the
plant are hauled to the scrap dump in trucks,
dumped, and left uncovered. J. Scott indicated
that most of the materials visible did not contain
asbestos. He said that many of the products pro-
duced at the plant were white in color but did not
necessarily contain asbestos.

° The basins on the northern portion of the site are
dredged from time to time when their depth becomes
inadequate to provide sufficient solids settling
and water storage for plant operations. The
dredged materials are removed from the lagoons and
placed in the dredge spoil disposal area, as indi-
cated on the attached map. The material observed

PD224.062 A-2
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in this area consisted primarily of light gray to
white fine-grained material that appeared from its
hummocky, surface to have had a high moisture con-
tent when dumped.

The 33-acre basin was observed from its south
bank. The water in the basin was slightly turbid,
but it was possible to see the bottom of the pond.
It appeared to be several feet deep where it was
observed.

The water observed in the lower and upper basins
adjacent to the South Pump House was turbid and
light gray in color.

At no location on the site did we observe any ma-
terial that appeared to be naturally occurring

soils that had been imported to cover any portion
of the site. It appears that essentially all of
the material exposed at the surface consists of
waste products.

There is a significant amount of vegetation growing
on portions of the site, particularly on the north
and east portions of the property. This vegetation
consists of small trees, brush, and miscellaneous
weeds and grass.

J. Scott indicated that the process water dis-
charged from the plant is cycled through the basins
for settling and ultimately reused in plant pro-
cesses. The pattern of flow described to us corre-
sponds with that indicated on the map that was
furnished with the previous report from Schiff
Hardin & Waite (Document No. 019). This map was
used as the base for the attached map.

According to Johns-Manville staff, the water from
the 33-acre settling basin discharges through a
pipe into the "collection shoal," then seeps
through the east dike of the collection shoal into
the collection channel.

Johns-Manville staff indicated that while a large
amount of material that is being dumped in the
area at present is white in color, very few of the
products that the plant currently produces contain
asbestos.

A number of 55-gallon drums were observed in the
sludge spoil area. J. Scott said that most of
these drums had contained mold release compound, a
product similar to liquid soap.
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The immediate vicinity around the site is sparsely
populated. Immediately to the south of the site
is the Commonwealth Edison Waukegan generating
station, a coal-fired power plant. To the north
is Illinois Beach State Park. Lake Michigan lies
to the east, and the Johns-Manville plant property
lies to the west. Approximately % mile to the
west of the western portion of the dump area, the
Waukegan residential area begins with numerous
residences.

The site is currently active and partially fenced.
Existing fencing surrounds the north, west, and
south portions of the Johns-Manville plant. The
south fence extends along the south border of the
property almost all the way to Lake Michigan. At
the Lake Michigan beach, the fence is replaced by ~’
a steel guard rail and posts that extends all the
way to the edge of the water. J. Scott stated
that this is intended to keep four-wheel drive
vehicles off of the Johns-Manville property. The
fence was not observed to the north, but J. Scott
indicated that the fence along the north side of
the plant ran to the canal and that there was also
fencing in the vicinity of the Illinois Beach State
Park property. There is apparently no fence along
the canal. The eastern portion of the site faces
Lake Michigan and is unfenced.

Several warning signs were observed inside the
fence, facing south, on the south edge of the prop-
erty. These could be seen from the public access
road running between the Johns-Manville property
and the Commonwealth Edison property. ~

It appeared that nearly the entire north slope of
the site was composed of stacked pieces of pipe
and rolled-up roofing material. Similar types of
material were observed (to a lesser extent) at the
north end of the west slope of the dump.

In general, the site appears to be a pile of waste
that is well above the surrounding natural ground
level. It is not known whether or not any exca-
vation was made before disposal was started.
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EXECUTIVE SUMMARY

The Johns-Manville Corporation operates a landfill
disposal facility for asbestos waste material adjacent to its
manufacturing plant at Waukegan, Illinois. As part of the
evaluation of this asbestos waste site being conducted by EPA's
Region V Office, it is necessary to estimate airborne
concentration levels of asbestos emanating from the site.

Two previous air monitoring programs have been
conducted at the site, one in 1973 and the other in 1982.
Although quantitative estimates of airborne asbestos
concentration levels were produced, neither program was
conducted in a manner that allows the data to be evaluated
objectively with respect to representativeness, accuracy, and
precision.

A monitoring program has been designed based on recent
EPA experience and guidelines on asbestos sampling and
analysis. In addition a quality assurance (QA) plan has been
developed to govern the conduct of the program. The design
specifies:

1. Sampling parameters

2. Analytical methods

3. QA requirements

4. Statistical summaries and data interpretations

A brief sampling test will be conducted at the outset
to confirm decisions based on evaluation of historical data
regarding sampling parameters such as flow rate and duration of
sampling. With the exception of potential changes resulting
from the test, the highlights of the recommended program are:

1. Collection of 30 samples, 25 on-site and 5 at a
background site:;

2. Sampling at 5 locations on-site and at 1 background
site;
3. Collection of samples on 5 days at each location;

4. Collection of 1l2-hour samples on each day at each
waste-site location and at the background site, at
the sampling rate of 15 liters per minute;

5. Analysis of the samples using Transmission
Electron Microscopy (TEM):

6. Analysis of 14 QA samples (blanks, duplicates,
replicates, external laboratory) using TEM:

7. Collection of data on wind direction and speed,
and compilation of other relevant ancillary
information required for QA: and

8. Documentation of all QA activities.

iii
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I. STUDY OBJECTIVES

The Johns-Manville Corporation operates an asbestos
waste disposal site in Waukegan, Illinois. The EPA Region V
Office is conducting an investigation of the site to assess the
degree of hazard from airborne asbestos and the need for
remedial action. As part of the EPA investigation, measurements
of airborne asbestos concentrations at the site will be used to
estimate the extent to which concentrations are elevated
compared to background levels, and the exposure potential for
residents of surrounding areas.

The objectives of the study reported here are two-fold:

° To evaluate existing asbestos measurement data at
the waste site for information on the ”stréngth"
of the site as a source of asbestos fibers; and

° To specify an air monitoring plan for the
collection and analysis of additional data on

airborne asbestos concentrations.

Two air monitoring studies have been conducted at the
waste site. The results of these studies are evaluated for
representativeness, accuracy, and precision. One study also
provided estimates of asbestos levels in surrounding
neighborhoods based on atmospheric dispersion modeling results.
These estimates are evaluated for usefullness in hazard
assessment.

With respect to additional air monitoring, the
specified plan contains information on all aspects of measuring
airborne asbestos at the Johns-Manville site. Specific
components of the plan include a sampling design, sampling
instrumentation and procedufes, sample analysis, quality

assurance, and statistical evaluation of the results.



II. DESCRIPTION OF THE SITE

The Johns-Manville Corporation maintains an asbestos
products manufacturing plant in Waukegan, Illinois, located on
the Lake Michigan shoreline. A landfill for the disposal of
asbestos waste material is adjacent to the manufacturing
facility. The landfill occupies about 0.48 km2 (120 acres)
and features (1) a pit 15 m (50 feet) deep and 46 m (150 feet)
in diameter where friable waste is deposited, (2) an area of
about 0.14 km2 (35 acres) where most of the dry material has
been deposited, and (3) a series of lagoons delineated by berms
composed of dry landfill material (see Figure 1l). On-site waste
consists of both friable and nonfriable materials. Although
only friable materials continue to be dumped (total friable
waste averages about 100 kilograms per month), previously
disposed nonfriable material appears to have degraded over
time. A thick coating of light-colored dust covering the entire
- site is evidence of material degradation. (Most of the
nonfriable waste is white or light-colored.)

The waste disposal operation involves filling,
transporting, and emptying an enclosed container in the bottom
of the 15 m pit. The waste is then covered immediately with
soil. Asbestos could become airborne at various points in this
process, the most obvious being during the container dumping
procedure. The application of soil cover could also suspend
fibers. However, suspension of degraded materials
(light-colored dust) by the wind would appear to be the major

source of airborne fibers.

III. MEASURING AIRBORNE ASBESTOS

A short discussion of methods for measuring airborne
asbestos will prove useful in setting the context for both the
evaluation of previous air monitoring at the Johns-Manville

site, (Section IV) and recommendations for additional air
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monitoring (Section V). Specifically, conclusions regarding the
usefulness of existing air monitoring data and specifications !
for additional monitoring will reflect the utility and
limitations of sampling and analysis procedures.

Airborne asbestos fibers are collected by drawing a ‘
measured volume of air through a filter which traps the fibers.

The collected fibers are then examined microscopically and those }
on a small section of the filter are counted and sized. The

concentration of fibers in the air from which the sample was ’
taken is calculated based on the number and dimensions of fibers
counted, the size of the filter area examined, and the total ‘~/’
volume of air sampled. Concentrations are expressed either as

fiber counts (fibers per cubic meter Ef/m3]) or fiber mass
(nanograms per cubic meter Eng/ma]). }

Two general microscopic methods have been employed to
examine asbestos fibers--one based on light microscopy and one _ ‘
based on electron microscopy. More specifically, the light
microscopic method employs a phase contrast microscope (PCM) and ;
the electron microscopic method typically employs a transmission '
electron microscope (TEM).*

The PCM technique has been used for many years to \
determine compliance with the Office of Health and Safety
Administration (OSHA) standard for exposure to asbestos fibers
in the industrial workplace. Measurement using PCM is an
inexpensive method but has several fundamental limitations. b
First, PCM is unable to distinguish asbestos from nonasbestos -
fibers; instead, all fibers are counted. Second, PCM cannot L
detect very thin fibers--those less than about 0.3 um in £
diameter-—-and the standard measurement protocol is designed to
count only those fibers longer than 5 uym in length. As a
result, PCM measurements can be highly.misleading where (a) many
nonasbestos fibers are present, or (b) asbestos fibers have ot

dimensions below the stated limits.

* Scanning electron microscopes have also been used, primarily
on an experimental basis.
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The alternative method based on TEM overcomes
limitations associated with PCM. The higher magnification
capabilities of the electron microscope allow fibers as thin as
0.0l um to be detected. (Counting protocols usually specify
that only fibers with at least a 3:1 aspect [length-to-width]
ratio should be counted.) In addition, chemical and/or
crystallographic analyses are typically made on fibers observed
by TEM to establish whether or not they are asbestos. The major
disadvantage of using TEM is its high cost and the fact that few
laboratories are qualified to perform TEM asbestos analysis.

A less significant limitation of TEM involves sample
preparation procedures. If a filter is contaminated with
nonasbestos materials to the extent that these materials would
interfere with asbestos fiber examination, then the filter
should be combusted (ashed) and the remaining material
refiltered before microscopic examination (USEPA 1978). Ashing
and refiltering will break fibers and, as a consequence, distort
the meaning of fiber counts. (For this reason, fiber
concentration measurements are typically expressed in mass units
Lng/m3]) when these sample preparation procedures are
employed.) Ashing and refiltering also runs the risk of
destroying or losing some fibers.

Another problem which applies to both PCM and TEM
methods involves measuring aggregations of fibers. Since
counting and sizing individual fibers which comprise bundles or
clumps is not possible, the true concentration of asbestos in
mass units will be underestimated to the extent that airborne
fibers are present as aggregates.

Comparing the limitations of both PCM and TEM, EPA now
recommends that TEM be used to measure asbestos fibers collected
from the ambient air and in all nonindustrial indoor settings.
However, PCM is still used by many to measure asbestos levels in
nonindustrial as well as industrial settings. The attraction of
PCM appears to be the perceived ability to compare PCM results
with the OSHA exposure standard. However, the OSHA standard was



designed for apélication in the asbestos industry where many if
not all fibers measured by PCM are asbestos. As noted above,
all fibers measured are not necessarily asbestos in other
settings. In addition, the current OSHA standard was set to
protect against asbestosis only. It does not appear to be
stringent enough to protect against asbestos-induced cancer.*
Thus, the comparison of total fiber concentrations as measured
by PCM in nonindustrial settings with the OSHA standard is not
likely to be meaningful.

IV. EVALUATION OF AVAILABLE DATA ON LEVELS OF AIRBORNE ASBESTOS

AT THE SITE

Levels of airborne asbestos fibers have been monitored
twice at the Johns-Manville asbestos waste site, once in 1973
and once in 1982. In addition, levels in a broad area
surrounding the site were estimated with an air quality model
based on the 1973 monitoring results. The evaluation of these
studies that follows consists of a characterization of the
methods, and an assessment of the results for representativeness

accuracy, and precision.

A. The Illinois Institute of Technology Research Institute

Study

The Illinois Institute of Technology Research Institute
(IITRI) conducted a brief monitoring and modeling study of the
Johns-Manville site in December 1973 (USEPA 1974). This was
part of a larger EPA-sponsored study of asbestos emissions from

open sources.

* As of July 1, 1976, the OSHA standards were set at 2 f£/cm3
(2 million £/m3) averaged over 8 hours and a ceiling level not
to exceed 10 f/cm3 “at any time". OSHA is now evaluating the
effect of lowering the 8-hour standard to either 0.5 or 0.l
£/cm3 in order to protect workers against cancer, as published
in the FEDERAL REGISTER (47 FR 1807).

- — - —— —

PSS



,,.

p——— p——

-

1. Deécription and Results of Air Monitoring

Monitoring was conducted on December 8, 1973, at three
on-site locations (see Figure 2). Specifications of the
sampling and analysis procedures are shown in Table 1. Samples
were analyzed by both phase contrast microscopy (PCM) and
transmission electron microscopy (TEM). Environmental
conditions during the sampling period were as follows: air
temperature-~-approximately 0°C (32°F), wind direction--south to
southwest, and wind speed--4.5 to 6.7 m/sec (10-15 mph).
Operations at the site were continuous, with waste dumped from
open trucks down the slope of a 9 m (30 £t) high pile. Waste
consisted of broken asbestos-cement pipe, floor tile, asbestos
paper and building board, and waste from the settling ponds and
baghouses. The top surface of the pile was covered with soil,
presumably on a daily basis.

The results of the air monitoring study are summarized
in Table 2.

2. Description and Results of Air Quality Modeling

~ An atmospheric dispersion model was employed to
estimate the impact of fiber release at the Johns-Manville waste
site on air levels in surrounding areas. The air monitoring
results at the site were used to estimate asbestos emission
rates and local meteorological conditions were used to estimate
transport of fibers from the site. The highest levels estimated
were for the nearest residential neighborhoods--8 fibers/m3
based on PCM air monitoring results and 2 x J.O6 fibers/m3
based on TEM monitoring results.
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Yable 1. Specifications of 1ITRI Air Monitoring Study
Sampling Type of Sampling Sample Sample Analytical EM
instrument filter time volume preparation instrument magnification
Not noted Millipore At least 97 - Filter dissolved PCM and TEM, no TEM:16,000x;
with 0.8 um 3 hours 156 w3 in acetone, fi- crystalline or fiber resolu-
pore size bers deposited chemical analysis tion = 0.020 um
(filter on carbon sub- of fibers diameter
material strate of EM grid
not noted) PCM:500x




Table 2. Results of the IITRI Asbestos Monitoring Study
of the Johns-Manville Asbestos Waste Site, 1973

——

—

Monitor Location Fiber Concentration (f/m3)a
PCM TEM

Upwind 1.7 x 10° 5 x 107

Top of Pile 1.6 x 102 7.5 x 10’

Downwind 2.3 x'lO3 4.3 x lO7

@ These are the results of measuring the fibers on a single filter
at each location. Sampling and analysis specifications are shown
in Table 1. Monitor locations are shown in Figure 2.

D Measurements made with a phase contrast microscope.

€ Measurements made with a transmission electron microscope.

10
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3. Evaluation of Monitoring and Modeling Results

The IITRI monitoring results are problematic for the
following reasons:

o The results may reflect significant bias since the
ground was reported tc be frozen at the time of
sampling, thus greatly reducing the tendency for
fibers to become airborne;

e Rain during the day before sampling commenced may
have cleansed the air of many fibers:

[ ) Too few samples were collected (only three
locations and one time period) to capture the
expected spatial and temporal variation in levels
of airborne asbestos;

) No quality assurance measures were employed (at
least none are reported). Thus no judgement can
be made regarding the accuracy of the results.

® Descriptions of sampling instruments and
procedures are too sketchy to. judge the adequacy
of sampler flow rate and filter type; and

® No attempt was made to identify the mineral
content of the fibers. Thus, no estimate of
asbestos concentrations can be made.

. The air quality modeling results can be questioned on
the same grounds, since the estimated asbestos emission rate for
the waste site was derived from the monitoring results. Also,
additiocnal uncertainty is introduced by the use of meteorolog-
ical data from the local aitport since on-site data were not

available.

4. Conclusions

The IITRI study provides very little useful information
on levels of airborne asbestos at the Johns-Manville site.
Apart from the fact that the study is 10 years old and site

conditions have changed appreciably, fundamental problems with

11



sample collection and analysis render the results of little
value even as reference points. As extensions of the monitoring

results, the air quality modeling estimates are similarly flawed.

B. The Ecology and Environment, Inc. Study

Air monitoring of the Johns-Manville's site was
conducted on April 28, 1982, by Ecology and Environment, Inc.
(EEI), under contract to the USEPA. The samples collected were
analyzed using TEM both by an independent laboratory (EMS Labs,
Iinc.) and by the Johns~Manville Corporation. The EEI/EMS
results were also reviewed by scientists retained by the Centers
for Disease Control (U.S. Department of Health and Human

Services).

1. Description and Results of Air Monitoring

Sampling was conducted during a single day at the three
locations shown in Figure 3. The temperature was 4.5°Cc (40°F),
winds were from the northwest at 4.5-6.7 m/sec (10-15 mph), and
no rain fell during or 24 hours before sampling. Sampling and
analysis specifications are shown in Table 3.

The results of the EEI study are shown in Table 4.
Analytical measurements made by both EMS and Johns-Manville
laboratories are included. The concentration values shown in
Table 4 are weighted averages of two samples collected at each
monitor. (The dichotomous sampler employed by EEI separates the
particles collected into two size fractions by aerodynamic
diameter {less than 2.5um and 2.5 - 15um]). As noted in a June
30, 1983, memo from Johns-Manville to the EPA Region V Waste

12

-~ |

—

PN

e



£l

.

/

Puhtivg LnGosn

—

{ —— e -
—— LLCAMAL.. s —

P\J“" lse u

[.'Jnr.mlau: l:

BL\re]etrdsThind

2 R

.. ' — — :--._.'D_q.vl__ :
' T LTI T — = P S
U Sednerise W Tk AT T o T --\ 1

\> > + AT l:'\-v-; ] ',.
t’AC'\):“I:;j e / €I T 3‘00%‘
1O iz —eriniedc Posn -V ey ;
VL, LHZCS L

. W a.s ( TP R o
(X A EB : . . FATSE S P 84
e s D.Ei";! Ave oCPIILBC ’ Ve Lo |
| YL
T Vg ’ .
\
i
[

EEL

< 3 Mgl ¢ ' “‘/‘/ /
- '1. - ' .~‘
) NS ./ 0] /.'_-';'
e e ERE 1 A b~/
i 1" o \ ¢ il BN \ e :
A gsonea \ n.:'.;‘f.,; ~ e i _j’ il
== —-————-——--—-\({ ' -, = /;
- A _
seiCr ) — r’"h'". { &‘_—-] \ ! J e T\ .':\
==J— .l — \ > A (YY) i I evoar: Sren.... -
— e e e e e — . N v e e (5 - [ I . *
oVIN Pume Mg SO i
— JEERANOIZ \\\/ T \ @ [Faaccees) ool s
S EEelT Lo Midsite [ Warre J.Z-” £\
— g — e . = e —— ' ,‘
= s W\ ———nry wnc—u@ :
! U \ "' : —— e ‘
L - .

Figure 3. Monitor locations in the EEI study.
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Table 3. Sampling and Analysis Specifications of EEl Air Monitoring Study

Sampling Sampl ing Type of

TEM analysis--sample preparation
and magnification

Asbestos identification

instrument __ Flow rate time filter eMs P J - H° ENs © J - M¢
Dichotomous 1.67 and 1.5 Hours Cellulose Ashing and re~ "USEPA recom- Electron dif- Electron dif-
sample 15.03 tpm 2 ester filtering on mended method- fraction to fraction and
wmembrane, 0.1 m Nucle- ology"d; 20,000x {deatify energy dispersive
0.8 um filters depo- magnification; asbestos x-ray analysis to
pore size sition on EM at least 10 identify asbestos
grids using fields
modified Jaffe examined

Wick method;
20,000x magni-
fication; 2 -
20 fields
examined

4 These are the flow rates for the coarse and fine mode collection chambers, respectively.

b EMS - EMS Laboratory
€ J-M - Johns-Manville Corp.

d presumably, the methodology in USEPA, 1978.
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Table 4. Results of the EEI Asbestos Monitoring
Study at the Johns-Manville Asbestos Waste
Site, 1982

Asbestos concentration@

Monitor Mass (ng/m3) Fiber Counts (£/m3)
location EMSb J - M€ EMSb J - M€
Upwind 5 --d .1x10° --d
Midsite 288 167 1.4x10P 0.4x106
Downwind 189 24 2.1x100 0.5x100

2 These are the results of measuring asbestos fibers on a
single filter at each location. Transmission electron
microscopy was the measurement method. Sampling and analysis
specifications are shown in Table 3. Monitor locations are
shown in Figure 3.

b gms Laboratory results.

C Johns-Manville results.

d J-M pelieves the filter was damaged.
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Management Division, the correct way to calculate total sample
concentrations is to weight the results for the "fine" and

"coarse" fractions by the amount of air sampled.*

2. Evaluation of Results

The EEI air monitoring study is an improvement over the
IITRI study in a number of areas. First, the meteorological
conditions were more conducive to observing wind-generated
airborne asbestos. Conditions were dry with temperatures above
freezing and wind velocities were substantial. Second, the
samples were analyzed by TEM and the fibers were identified as
asbestos. Moreover, the analysis of the same filters by two
independent laboratories (EMS and Johns-Manville) provides some
information on the reliability of the measurements.

One important deficiency of the EEI study involves the
number of samples drawn and the location of the monitors. Since
the goal of the monitoring program is to gauge the quantity of
asbestos fibers released over the entire site by measuring the
on-site levels of airborne asbestos, air samples should be taken
at various points within the site and at various times over an
extended sampling period to capture the spatial and temporal
variation in asbestos concentrations. Three sampling locations
and one 7.5-hour sampling time are not sufficient to produce
acceptably accurate and precise estimates of air concentrations.

A second deficiency is the lack of sampling in a
"background" location. The significance of the asbestos
concentrations on-site should be judged, in part, by comparison
to measured air levels at a site unaffected by the

Johns-Manville waste site or any other source of asbestos

* Due to the design of the dichotomous sampler, the flow rate
through the chamber which entrains the larger particles is about
10% of the flow associated with the smaller particles.

16
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fibers. The selection of a "background"” site, and the sampling
design (duration and frequency of sampling) implemented there
are critical considerations. EEI apparently selected the upwind
monitor located slightly off-site to represent background
concentrations. However, this location is guch too close to the

waste site to satisfy the criteria for a background site.

3. Conclusions

The results of the EEI study suggest that levels of
airborne asbestos may be elevated at the Johns-Manville waste
site. This conclusion assumes that asbestos concentrations at
background sites in Waukegan approximate typical levels observed
at urban background sites elsewhere (1-10 ng/ma) (Nicholson
1971). Additional air monitoring both on- and off-site will be

necessary to confirm this preliminary conclusion.

V. PLAN FOR ADDITIONAL MONITORING

Specifications for a new air monitoring study are
presented in this section. Included are discussions of air
sampling, sample analysis, quality assurance procedures, and

data interpretation.

A. Sampling Plan

As discussed in Section I, the purpose of air
monitoring is to estimate levels of airborne asbestos at the
Johns-Manville site and to compare them with levels at sites
which are not influenced by disposal site activities or other
sources of asbestos. This requires estimation of both average
concentrations and the variability of measured levels at each
site. The sections which follow describe considerations for
selecting (1) the background site, (2) the number of samples

required for various levels of precision in the measurements,

17



(3) the location of monitors at each site, and (4) the sampling
times and volumes. The final section describes sampling

instrumentation and procedures.

1. Background Site Selection

A desirable location for a background site is one far
upwind from the waste disposal site. Given the expected
predominance of winds from the east, west, northeast, and
southwest (and thus the low probability of northerly winds) due
to lake/land effects at the Johns-Manville site,* a location to
the south of the plant should be sought for a background site.
To assure minimal influence from the waste site, a distance of
at least 5 km is recommended. The site itself should be a
relatively homogeneous area in terms of land use, and should not
be influenced by any other source of asbestos.

0f particular importance is the location of tire stores
or automobile repair shops where brakes are repaired. Since
asbestos is frequently used in brake materials, brake repair
operations may be a significant source of airborne asbestos.

Sites near gravel or dirt roads should also be avoided
for two reasons. First, these sites may be very dusty and,
thus, overloading of collection filters may become a problem.
Second, some communities have used asbestos-containing crushed
stone for road paving. Traffic on these roads may suspend
asbestos fibers.

Any data on airborne asbestos from previous air
monitoring studies in the Waukegan area should be used in
selecting a background site. Low measurements near candidate

sites would confirm their suitability.

* Prevailing annual wind patterns at a local airport are NE-SW.
A lake-side location should accentuate this pattern and further
minimize northerly winds.

18
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2. Number of Samples

The number of samples needed for a desired level of
precision in the results depends on the magnitude of the
variability associated with all phases of the sampling and
analysis process. If several air samples are taken in the same
general area but at slightly different locations (e.g., at
different points within the waste disposal site) or at different
times at the same location, the measurements of sampled material
will differ from one another. These differences constitute the
sampling component of variability. Sampling variability is due
to random fluctuations in the population being sampled, and to
factors such as wind speed and direction, atmospheric stability
conditions, and the distance from emission sources such as
dumping activities or roadways. These latter factors may be
viewed as systematic influences on sampling variability, and
potentially can be accounted for through sample design.

A second type of variability is that associated with
the air sampling instrumentation and chemical analysis
procedures. This is called analytic variability and is
especially important for asbestos since asbestos fibers are
difficult to detect and characterize. This variability can be
further.subdivided into variability between laboratories and
variability within laboratories. Variability between
laboratories is due to differences in types of equipment,
interpretation of procedures, and analytical practices;
variability within laboratories is due to differences between
individual analysts (based on differences in experience and
training) and differences between repeated readings obtained
from the same sample by a single analyst as a result of

variability in preparing a sample and in counting fibers.

Due to the sources of variability enumerated above, the:

measured concentration of asbestos in a single air sample
collected at one location for a short period of time is unlikely

to be equal to the concentration averaged over the entire site

19



and for a longer time. The degree to which a single estimate
departs from the area-wide, long-term value is called the
estimation error. This error can be reduced by forming an
average of samples taken at more locations, at more times, and
by repeated measurement in the laboratory. The magnitude of
error will depend both on the number of samples and the total
sampling and analytic variability of the measurements.

In order to calculate the number of samples required to
achieve a desired estimation error, the amount of expected
variability in the measurements must be approximated or
assumed. Some data are available from which estimates can be
made of variability associated with the analytical method
(between and within laboratories), but the spatial and temporal
variability of airborne asbestos at the Johns-Manville site is
unknown. Therefore, required sample sizes have been calculated
assuming a range of possible variabilities, where variability is
measured relative to the expected concentration using a term
called the coefficient of variation (standard deviation divided
by the mean). A large coefficient of variation (e.g., greater
than 100%) reflects a high level of variability.

Table 5 shows the relationship between the coefficient
of variation, estimation error, and the number of required
samples.* For example, if the coefficient of variation for the
measurements is 100%, then taking 19 samples will "assure" that

the estimation error is + 60% of the "true' mean.t In other

words, the average concentration for 19 samples should fall
somewhere between 60% less than and 60% greater than the "true"

* These calculations are based on several assumptions which may

hold only approximately in practice. Therefore the sample sizes
should be used only as a guide. See Appendix A for a discussion
of the assumptions underlying the calculations.

+ Although it is not possible to be absolutely sure that the
"true" mean will fall within this interval, the probability is
high. See Appendix A and footnotes to Table 5. "True" mean
simply refers to the area-wide, long-term average.
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Table 5. The Relationship Between Sample Size, Coefficient

of Total Variation, and Estimation Error

Maximum acceptable

estimation error

[t e B oo |

Coefficient of as a percentage of
total variationd the true mean® Required sample sizeC
100% 25% 78
50% 25
60% 19
75% 14
80% 13
100% 10
150% 25% 160
50% 48
60% 35
75% 25
80% 22
100% 16

@ standard deviation divided by the mean and expressed as a percentage.

bBased on the 95% confidence interval for the true mean calculated
from the observed data.

¢ The number of samples required to ensure that the estimation error is
less than the specified amount in the second column, with a

probability of 90%.
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mean. Increasihg the sample size to 25 reduces the estimation
error to + 50% of the true mean. Once the samples have been
collected and a sample average calculated, this average becomes
the best estimate of the true mean and an actual estimation
error is calculated from the sample variance. (This procedure
is discussed in Appendix A.)

The two coefficients of variation in Table 5 (100% and
150%) have been selected based on limited data on (1) laboratory
variability in measuring asbestos, and (2) temporal variability
in particulate matter concentrations at a few sites.*
Extrapolating from these data, the coefficient of total
variability for airborne asbestos will likely be at least 100%
and may be higher than 150%.

A minimum of 25 samples is recommended for the
Johns-Manville site. This sample size would provide an
estimation error of + 50% of the true mean if the coefficient of
variation if 100%, or + 75% is the coefficient of variation is
150%.

For measurements of asbestos levels at background
sites, a larger estimation error might be tolerable. For
example, it may be sufficient to know only that the background
concentration is less than some relatively low level, perhaps

30 ng/m3. If the actual mean is 10 ng/ma, then the maximum
~100%

+200%
+200%). A sample size of 5 would be sufficient to "assure" that

tolerable estimation error is (or a one~side error of

the estimation error was no larger than this limit. Five

samples are thus recommended for the background site.

* Very limited evidence suggests that the coefficient of
variation in asbestos measurements due to variability between
laboratories may be 50-90% (Steel et al. 1982) and within
laboratories, 30-40% (USEPA 1983). Temporal variability in
24-hour measurements of particulate matter at a sample of sites
in Illinois (1980 data) produced a coefficient of variation
which averaged about 45% (data from USEPA 198l).
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To illustrate how the size of the estimation error
influences interpretation of the monitoring results, suppose the
measured mean concentration at the waste site were 200 ng/m3
with an estimation error of + 75%, and the mean at this
background site were 10 ng/m3 with an error of + 200%. Thus,
we could say (with 95% confidence) that the waste site
concentration is between 50 and 350 ng/m3 and the background
concentration is between O and 30 ng/m3. In this example, we
can be confident that the two concentrations are clearly
different. The smaller the estimation errors, the easier it is

to distinguish measured concentrations at the two sites.

3. Monitor Location

Since the air samples collected should be
representative of typical concentrations at each site, they must
capture both spatial and temporal variations in air levels. For
the waste disposal site, five sampling locations and five
sampling times are recommended, thus making a total of 25
separate samples. The sampling locations should be randomly
selected within the following contrains: all locations should
be at least 30-m from the boundaries of the site (to assure that
measurements reflect on-site enissions), and the set of five
locations should be approximately symetrical so as to capture
high concentration irrespective of wind direction or distance
from on-site "sources" (e.g., the disposal pit, roadways, the
main landfill). One way to select the sampling locations is to
construct a transparent template with a grid superimposed on a
circle with five radial sectors (i.e., each sector subscribes
72°). The template is made about as large as a scale map of the
waste site and placed on top of the map. The grid points on the
template are numbered and a random number table used to select
one location within each sector. Of course, if a selected

location falls on water or another physically unsuitable spot, a
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substitute must be chosen within that sector. This design is

intended to make the spatial variability in asbestos

concentration random.

For the background site, a single monitor operated for
the same five time periods is desirable. A single monitor will i
suffice since temporal variability is likely to be greater than ,
spatial variability there. The specific location of the monitor *
will be governed by the usual considerations of security,
access, and power avalilability. Locations near socurces of dust
should be avoided to prevent overloading of filters with
particulate matter. !

4. Sampling Times and Volumes

Based on the likelihood of day-to-day variability in
on-site activity and meteorological conditions, sampling should Z
be conducted on five separate days. Sampling periods of 12
hours for the waste site and background monitors are suggested. i

The start and end hours for the l2-hour sampling period should
be timed to coincide with the start and end hours of the day

work shift at the Johns-Manville plant. These sampling periods i
should smooth out hourly variability in asbestos levels. Where
possible, days with different wind speed and direction should be "’ﬁ;
chosen. 1In all cases, days with rain or days following
precipitation by less than 24 hours should be avoided.

The total volume of air to be sampled is dictated by
(1) the lower detection limit of the analytical methodology,* e
(2) total concentrations of particulate matter at the sites ﬁﬁ
(and, thus, the potential for overloading filters), and (3)
accepted operating practices for sampler flow rates and filter

face velocities for airborne asbestos monitoring (Yamate 1982).

* At least 10 asbestos fibers should be counted during EM
examination (USEPA 1978).
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Based on the findings of the EEI study and on other airborne
asbestos monitoring studies (USEPA 1983), a total sample volume
of 6,000-11,000 liters is recommended. A volume of 10,800
liters would be collected if the samplers were operated at a
flow rate of 15 Zpm (12 hrs. @ 15 ipm).

Filter "overloading" usually refers to gross clogging
of the filter media. In the context of monitoring airborne
asbestos, however, it may refer to contamination of the filter
with substances other than asbestos fibers. This would require
that the filtered material be ashed and refiltered prior to
examination by EM. Since ashing and refiltering is not the
preferred treatment, a pretest of the sampling plan is
recommended to test for contamination.

Ashing and refiltering is also necessary if Millipore
rather than Nuclepore filters are used. Millipore filters are
sometimes used because they tend to retain fibers better during
filter handling and transport. Thus, if the pretest reveals
that contamination is a problem and that filter ashing will be
necessary, the use of Millipore filters is recommended.

The pretest should consist of three monitors at a
single waste site location. (The location should be one likely
to produce high asbestos concentrations). The three monitors
should be operated with three different flow rates: 5, 10, 15 ipm
and the sampling time should be 12 hours. These combinations of
flow rates and sampling times will produce high enough sample
volumes to assure sufficient quantities of fibers for precise
estimates at the highest rate (15 2pm) and low enough filter
loadings to reduce contamination by nonasbestos material at the
lowest (5 Zpm).

After collection, the three pretest samples should be
examined by the EM laboratory. Sample preparation should not
include ashing and refiltering. If contamination by nonasbestos
materials is still substantial at the lowest flow rate in the
opinion of the electron microscopists, then the use of Millipore

filters and ashing/refiltering procedures will be necessary.
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Otherwise, the highest of the flow rates which still produces
satisfaction fiber identification and measurement should be

selected for the monitoring study.

5. Instrumentation and Sampling Specifications

The following sampling procedures are within the class
of procedures tested and recommended by EPA (USEPA 1978 and
Yamate 198l). More specific information on selected procedures
can be found in Appendix B.

a. Sample Setup

The sampling system should consist of:

® A Gelman magnetic-type open-face filter;
@ A critical flow orifice;

e A diaphram pump with muffler;

® Associated plumbing and stand; and

e Timer (if desired).

The sampler setup is schematically represented as follows.

Filter 1

Muffler Electrical

" Power Source
Timer

b. Specifications

e Flow rate: 5, 10, and 15 2pm for the pretest:
one of the three will be selected for the
study:
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Filter type: For the pretest and if non-
asbestos contamination or fiber loss from the
filter is not a problem: 47 mm polycarbonate
Nuclepore with a 0.4um pore size. At least
two 47 mm cellulose acetate (Millipore type
HA) filters with 5um pore size should be used
to support the Nuclepore filter.

If contamination by nonasbestos particulate
matter is a problem: 47 mm cellulose acetate
(Millipore type HA) with 0.45 um pore size.

Filter height: 1.5 m

Sampling Protocol

Clean and dry filter holder.

Place filter in holder, assuring proper
position, see filter handling section below.

Mount filter holder such that filter is in a
vertical position (perpendicular to ground).

Start pump and position filter on holder
before replacing holder top to prevent
wrinkles.

Check plumbing for leaks and check filter
holder to assure that it is free of vibration.

Check flow with flowmeter using manual control
of pump.

Set automatic timer to desired on-off time
settings (if timer is to be used).

Make appropriate logbook entries.

Conduct sampling.

After sampling period, check flow.

Rotate filter to a horizontal position and
remove. Secure Nuclepore or Millipore filter

in a petri dish with tape for proper handling
and transport.
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d. Filter Handling

During loading and unloading of the filter holder,
the filters should be handled by forceps (not with fingers).
When a filter is removed after exposure, it should be placed in
the petri holder exposéd side up and maintained in that position
during the handling and transport of samples back to the
laboratory. The samples should be hand-carried to the selected
TEM laboratory in a container that will keep the petri dish in a
horizontal (flat) position at all times (handling, transport,
and storage).

The chain-of-custody system should be followed at
all times (see Appendix B). A chain-of-custody record,
therefore, will be kept on each filter.

Field blanks should be randomly selected at each
site and for each sampling time (see Section V. C. below). Any
dropping or mishandling of a filter after collection must be
recorded. Each filter holder should be labeled according to a
coding system. Laboratory blanks should be selected prior to
field sampling (see Section V. C. ). 1If possible, all filters
at the same site should be from the same production lot.

e. Meteorological Observations
A wind vane and anemometer should be used to
record wind direction and speed at the waste site. Recorded

data should then be used to draw a wind rose for each day of

sampling.
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f. Logbook

An important part of any successful field program
is the accurate observations and recordkeeping of the field

team. At a minimum, logbook entries should include:

1. Name of field operator;

2. Date of record;

3. Number and location of site:

4., Position of sampler within site:

5. Brief description of site;

6. Corresponding filter number;

7. Sample flow rate at start of sampling period:
8. Start time;

9. Stop time:;
10. Sample flow rate at end of sampling periocd;
11. Wind rose for the sampling period:
12. Description of meteorological conditions; and
13. Comments.

B. Sample Analysis

Air samples should be analyzed by transmission electron
microscopy according to the methodology recommended by EPA
(USEPA 1978 and Yamate 198l1). Two alternative sample
preparation protocols are employed. The first is utilized when
the sample is collected on polycarbonate Nuclepore filters and,
thus, when contaminmation by nonasbestos materials is not a
problem. The second protocol is employed when the sample is
collected on Millipore filters (typically cellulose ester or
acetate). Which protocol is employed will be determined by the
outcome of the pretest, as discussed previously. Brief
descriptions of the two protocols are provided below:; detailed
sample analysis instructions appear in Appendix B.

1. Sample Preparation

a. Samples on Nuclepore Filter

When Nuclepore filters are used, the filter is

coated after sampling with a carbon film using a vacuum
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process. The coated sample is then transfered to an EM grid
using a modified Jaffe washer technique. 1In essence, the
Nuclepore filter is placed on top of a carbon-coated EM grid and
the filter is dissolved with chloroform. This deposits the
carbon-coated sample directly on the grid.

b. Samples on Millipore Filters

Samples on Millipore filters must be ashed and
then refiltered on a Nuclepore filter. The filters are first
ashed at low tempertures to destroy the filter medium and
combustible contaminants. The ashed residue is then redispersed

by ultra-sonification and filtered with a Nuclepore filter.

2. EM Examination

Fibers are scanned, counted, and sized using an
electron microscope at 20,000X magnification. Asbestos fibers

are identified using selective area electron diffraction (SAED)
analysis.

C. Quality Assurance

To ensure that the information obtained from the air
monitoring study is reliable, a guality assurance (QA) program
is needed. A formal QA plan has been developed according to the
USEPA Office of Toxic Substances (OTS) requirements. This plan
establishes organizational responsibilities and specifies
procedures for implementing the plan. A complete QA plan is
described in Appendix B; only the names of the team members need
to be added. The key elements of the QA objectives are briefly
described below.
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As per OTS specifications, the plan covers, in more
detail, the information on sampling and analysis procedures
described on the previous page. However, its primary objective

is to assure the quality of the data produced.

1. Documentation

Once completed, the QA program provides documentation
of all procedures and activities. Such documentation raises the
confidence of everyone associated with the study, especially
potential users of the study results. Documentation also allows
the handling and treatment of individual samples to be traced,
if this is needed.

2. Corrective Action

A QA program will provide a mechanism for taking
corrective action in response to the identification of data
problems. Ideally, corrective action will be taken quickly
enough to hold the loss of data to a small fraction of the

entire data set.
3. QA Checks

A QA program establishes a series of checks to detect
gross problems with data collection, handling, and analysis
procedures. These include the analysis of blank samples,
multiple analyses of single samples within a laboratory, and

multiple analyses by more than one laboratory.
a. Field and Laboratory Blanks
During each sampling period and at each sampling

site (i.e., waste disposal and background sites), at least one
filter should be randomly selected as a field blank from the
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filter supply. Thus, a total of 10 field blanks is needed for
this study. The blank filter is labelled and handled as any
other filter but is not actually used for air sampling. A
proportion of the field blanks (at least three) are submitted
for analysis along with the test filters. The field blank
provides a check for possible filter contamination. IEf
contamination appears to be a possibility, additional field
blanks can be analyzed to help determine the extent of the
problem.

In a similar manner, at least three blank filters
should be exposed on a laboratory bench during preparation and
analysis of the samples. At least one of these is then analyzed
to check for contamination in the laboratory.

b. Replicate and Duplicate Filter Analysis

As a means of quantifying analytical variability
due to preparation and counting procedures, some filters should
be selected at random for replicate analysis and some for
duplicate analysis. Replicate analyses are done using two
independent preparations from the same filter. Duplicate
analyses are done by two different analysts using the same TEM
grid preparation. It is recommended that a minimum of three
filters be selected for each type of analysis and that further
analyses be conducted if serious discrepancies appear. For this
reason, it is important that all filters and sample preparations
are carefully stored.

¢. Interlaboratory Quality Assurance
A proportion of the filters (usually about 10% or
three for this study) should be analyzed by a second

laboratory. These filters are selected at random from the test
filters and each is divided in half. One half is analyzed by
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the main laboratory and the other half by the second
laboratory. If serious discrepencies appear, additional filters

should be analyzed.

D. Statistical Evaluation

The data will be used to estimate a mean airborne
asbestos concentration for the Johns-Manville waste disposal
site and for the background site.* For each mean, a 95%
confidence interval will be obtained to provide a measure of the
estimation error. Comparisons between disposal site and
background air levels can be made using standard statistical
methods.

After the data have been colected and an estimate of
variance is available, it is possible to evaluate the power of
the statistical tests. In the case in which no statistically
significant difference is found between two estimated means, the
power calculation will provide a measure of how much confidence
one can have in that conclusion.

The results from the various QA samples (field blanks,
external laboratory, replicate, and duplicate samples) will be
compared with the appropriate original analyses. The small
number of QA samples precludes formal statistical analysis.
However, if inconsistencies or large discrepanices are observed,
further QA samples can be analyzed since only a portion of each

filter is needed for each analysis.

E. Summary of Sampling and Analysis Design

Table 6 summarizes the key elements of the recommended

air monitoring program.

* Averages could also be estimated for subareas within the waste
site, but the confidence intervals for these estimates would be
very large due to the small number of samples. Data on wind
direction and speed will be used to judge the representativeness
of the asbestos measurements for each site.
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Table 6. Summary of Key Elements of New Air Monitoring Study
Flow Rates Type of Filter EM Sample Preparation
Number of Sampling
Site monitors time Pre-test Study Pre-test Study Pre-Test Study
Waste 5 § days @ 5,10, & 5, 10, or Nuclepore Nuclepore Carbon Carbon coat-
12 hrs/ 15 ¢pmad 15 fpm or Milli- coating ing only or
day por only preceded by
ashing & re-
filtering®©
Background 1 5 days @ - 5, 10, or -- Nuclepore - Carbon coat-
12 hrs/ 15 2pma or Milli- ing only or
day por preceded by
ashing & re-
filtering®

2 Depends on results of the pre-test, 15pm recommended unless a lower rate elimates contaimination by organic matertals,

Use Nuclepore filters if nonasbestos contamination is not a problem (based on results of pre-test); otherwise, use

MiNipore filters.

€ Use ashing and refiltering procedures if Millipore filters are used.
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F. Cost and Time Estimate

The air monitoring study should cost between $55,000
and $65,000. The estimated time to complete the study is 3-1/2

months. Cost components are shown below.

e Sample collection

2 staff x 12 hrs/day x 10 days @ $65-70/hr = $16,000 - 17,000
® Sample analysis
45 samples @ $600-700 = 27,000 - 32,000
® Quality Assurance and Reporting
12,000 - 16,000
Total $55,000 - 65,000
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Appendix A. Calculating Sample Sizes

The term "estimation error", as used in Section V. A.2,
refers to half of the length of the 95% confidence interval for
the true mean. This confidence interval will be calculated from
the data after they have been collected and will indicate the
magnitude of the error associated with the estimation of the true
mean. If the coefficient of total variation is small and/or the
sample size is large, then the confidence interval will be short
and one will be confident that the true mean is not very
different from the value estimated from the data. By "confident"
it is meant that 95% of the time the procedure for calculating a
95% confidence interval results in an interval which actually
includes the true mean.

The formula for the 95% confidence interval is:

- 2
X+t g25,n-1) ¥ S/0

where x and Szare the calcualted sample mean and sample variance,
respectively, and t(0,025,n-1) 1s the upper 2.5 percent point of
the t distribution with n-1 degrees of freedom. Note that

t(0.025,n-1) s2/n is the estimation error. The aim is to

choose the sample size n so that t(0.025,n—l)W/52/n

is not too large. Suppose it is decided that this quantity
should be no larger than du where u is the true mean and d is a
fixed proportion. For example, if the estimation error is
required to be no more than 60% of the mean, then d would be made
equal to 0.6. Then n has to be chosen so that

t(0.025 ”1_1)\/ 52/n is less than du.

It is not possible to be absolutely sure that for a given
sample size the resulting confidence interval is sufficiently small
but it is possible to attach a probability to the chance that it
will be. For example, it is possible to find n such that the
probability that the confidence interval is sufficiently small is
0.9 or 0.95, or any other desired level. 1If the desired level is
1-8 then it is necessary to find n such that

PG(O.OZS,n-l)V s/ hd du) = 1-8.



This is equivalent to

(n-l)s2 (n- 1)nd2 2
P ( 2 , 2 > = 1-8
g o°(t )
0.025,n-1)

If it is assumed that the n samples are independent observat1on%
from a normal distribution with mean M and variance 02 then ( /02
has a X2 distribution with (n-1) degrees of freedom. The

problem is thus reduced to finding n such that

(n-1)nd%?
2

A

7
" (t(g.025,n-1)
2

where X,-1 is the upper (100%)8 percentage point of the X -1

distribution. Substituting ¢¢ = c%uc gives

U VR (t(0.028,n-1))° (/)2 X1 ) /2

which can be solved by trial and error.

Table A-1 shows the values of n for different values of
the cofficient of variation (c), the size of the 95% confidence
interval (estimation error) and different values of the
probability of obtaining an error as small or smaller. For
example, if the coefficient of variation is 100% and one wants to
ensure with probability 0.95 that the estimation error is no
greater than *50% of the true mean, then 27 samples are
required. If only 22 samples are collected then the probability
is reduced to 0.8.
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Table A-l. Sample Size Required to Estimate the Mean with a
Desired Level of Precision with the Coefficient
of Variation Set at 100% and 150%

Maximum acceptable
estimation error (%)

Probability of
achieving acceptable
estimation error

Coefficient of variation = 100%2

25
50
60
75
80
100

Coefficient of variation = 150%2

25
50
60
75
80
100

0.8 .9 0.95
73 78 81
22 25 27
17 19 20
13 14 15
12 13 14

9 10 11

154 160 176
44 48 50
32 35 38
22 25 27
21 22 24
15 16 17

aStandard deviation divided by the mean and expressed as

percentage

bThe length of the 95% confidence interval for the true mean

calculated from the observed data.



Appendix B. A Sample Quality Assurance Plan

The organization of this QA Plan conforms to USEPA OTS
specifications. The plan includes asbestos sampling
and analysis protocols and procedures to assume the
quality of the data produced.
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3.0 PROJECT DESCRIPTION

The Johns-Manville Corporation operates an asbestos waste
disposal site in Waukegan, Illinois. The EPA Region V Office is
conducting an investigation of the site to assess the degree of
hazard from airborne asbestos and the need for remedial action.
As part of the EPA investigation, measurements of airborne asbestos
concentrations at the site will be used to estimate the extent to
which concentrations are elevated compared to background levels,

and the exposure potential for residents of surrounding areas.
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PROJECT ORGANIZATION AND RESPONSIBILITIES

The project organization is given in Figure 1.

4.0
4.1 Organization
4.2 Responsibilities

4.2.1 Department Management

The individual representing Department Management shall be

responsible for overseeing the project and will appoint a Project

Manager and QA Administrator.

4.2.2 QA Administration

The QA administrator (QAA) shall review the QA plan, ensure

that QA requirements are satisfied, and provide documentation to

that effect to Department Management.
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4.2.3 Project Manager

The Project Manager shall be responsible for coordinating
sampling, chemical and statistical analyses, and report
generation. Task Leaders may be appointed for these various
tasks. The Project Manager shall assure that all personnel are
fully informed of project QA policy and that any problems,

deviations etc. are documented and corrective action is taken.

4.2.4 QA Monitor

The QA Monitor (QAM) shall:

e Plan the performance and systems audits.

® Closely monitor the results of the performance and
systems audits.

e Communicate closely with the Project Manager.

® Periodically monitor and examine data books, forms,
records, or any other hardcopy information.

e Determine and affirm data and sample traceability.

e Inform the Project Manager of any problems and request
immediate corrective action.

® Screen data for transcription, calculation, or other
errors.

e Provide monthly reports to the QAA.

e Provide documentation to the QAA affirming that the QA

requirements of the project have been met.
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5.0 QUALITY’ASSURANCE OBJECTIVES

5.1 Accuracy

Transmission electron microscopy is the best available
technique for measuring asbestos concentration because it
provides a means of distinguishing asbestos fibers from non-
asbestos fibers and also allows measurement of small as well as
large individual fibers. Bundles or clusters of fibers are not
included in the calculation of fiber or mass concentration
because of the difficulty of assigning meaningful dimensions to
these aggregates. Therefore, if bundles or clusters are present
transmission electron microscopy (TEM), like any other optical
technique, will tend to underestimate the mass concentration.

Subject to availability, National Bureau of Standards (NBS)
standard filter preparations of known asbestos concentration will
be used to assess the accuracy of the method. Since NBS

standards have not been available previously there is little

quantitative information on TEM accuracy.

5.2 Precision

Fiber counts by TEM can be expected to range from 1 to 1000.
Thus, from 1 to 3 significant figures may be reported.

In the duplicate and replicate analyses, coefficients of
variation (standard deviation divided by the mean) of the
asbestos concentration are expected to be about 0.4 or below

unless the concentrations are very low (<50 ng/m3)1.

1 Constant, P.C. et al, 1983. Midwest Research Institute Airborne
Asbestos Levels in Schools. Final Report. Office of Pesti-

cides and Toxic Substances, U.S. Environmental Protectlon
Agency. Contracts 68-01-5915 and 68-01-5848.

B-9
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Sample sizes (see Section 6.0) have been selected to ensure
that waste disposal site and background levels of asbestos fiber
concentration will be estimated with reasonable precision. If

the coefficient of total variation (standard deviation divided by
the mean) is between 100 and 150% the estimated concentrations
are expectedl to have estimation errors? which are no greater

than the true means #* 60%.3

5.3 Representativeness

The sampling plan specifies selection of background site and
waste site monitoring locations to ensure representative

measurements will be obtained. The background site should not be

influenced by the waste site or other sources of asbestos. Air
samples shall be taken at five sampling locations and at five
sampling times within the waste site to capture both spatial and

temporal variations in air levels.

5.4 Completeness

The most serious, and most difficult to control, cause of
lost samples is human interference and vandalism. Sampling loca-
tions shall be chosen to minimize this risk. Loss of samples due

to errors by the field sampling crew should not exceed 5 to 10

percent.

1l with probability greater than 90%.

The estimation error is defined here as the size of the 95%
confidence interval which will be calculated from the
observed data.

3 See Section V.A.2, "Number of Samples," and Appendix A of
this report.
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6.0 EXPERIMENTAL DESIGN

A single location at a background site and five locations at
the waste disposal site will be selected. Air samples will be
collected simultaneously at all six locations on five separate oc-
casions. This will provide five background samples and 25 waste
disposal site samples. This sampling plan is designed to encom-
pass the expected spatial and temporal variability in asbestos
concentration.

The sampling locations shall be chosen randomly within the
constraints imposed by natural barriers and physical structures
and so that any high concentrations of asbestos are likely to be
sampled irrespective of wind direction or distance froﬁ an on-
site 'source' (e.g., the disposal pit, roadways, the main
landfill).

To determine the best type of filter, analytical treatment
and pump flow rate, a pretest shall be carried out. The pretest
will consist of three monitors at a single waste site location
that is likely to produce high ashestos concentrations.
Polycarbonate Nuclepore filters (0.4um pore size) and three flow
rates of 5, 10 and 15 1lpm will be used for a l2-~hour sampling
period. The three pretest samples will be examined by an
Electron Microscopy (EM) Laboratory with-without ashing or
refiltering. If contamination by nonasbestos materials is still
substantial at the lowest flow rate in the opinion of the
electron microscopists, then the use of cellulose acetate

Millipore (0.454m pore size) filters and ashing/refiltering
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procedures will be necessary. Otherwise, the highest of the flow
rates which still produces acceptable fiber identification and
measurement should be selected for the monitoring study.

A summary of the experimental design is given in Table 1.

B-12



t1-9

TABLE 1. EXPERIMENTAL DESIGN FOR AIR MONITORING STUDY

Flow Rates Type of Filter EM Sample Preparation
Number of Sampling
Site monitors time Pre-test Study Pre-test Study Pre-Test Study
Waste ) 5 days @ 5,10, & 5, 10, or Nuclepore Nuclepore Carbon Carbon coat-
12 hrs/ 15 ¢pm?@ 15 g2pm or Milli- coating ing only or
day poreb only preceded by
ashing & re-
filtering®
Background 1 5 days ¢ -- 5, 10, or - Nuclepore - Carbon coat-
12 hrs/ 15 2pma or Milli- ing only or
day por preceded by
ashing & re-
filtering®

2 Depends on results of the pre-test, 152pm recommended unless a lower rate elimates contaimination by organic materials.

Usg"Hupleporg filters if nonasbestos contamination is not a problem (based on results of pre-test); otherwise, use
Millipore filters.

C Use ashing and refiltering procedures {f Millipore filters are used.

ajed

€s 3o g1 °obed
*ON UOTSTA3Y

*ON UOT3O9S

0
0°'9




Section No. 7.0
Revision No. 0
Date

Page 13 of 53

7.0 PERSONNEL QUALIFICATIONS

The personnel involved in this study should be experienced
in field sampling, chemical and statistical analysis, and the
associated QA requirements. The individuals should be identified

and their qualifications described as part of the QA plan.
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8.0 FACILITIES AND EQUIPMENT
r The source of equipment for the field sampling should be

specified in the QA plan. An EM laboratory with the appropriate

microscope factilities shall be selected for analysis of air

[ samples.

anndedt
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9.0 PREVENTIVE MAINTENANCE PROCEDURES AND SCHEDULES

The air sampling pump, which is the major sampling equipment
item, is a diaphragm type pump which is essentially maintenance-
free. Maintenance consists of a check prior to departure. If
necessary, diaphragms are changed.

Maintenance records shall be maintained in appropriate

notebooks.
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10.0 CONSUMABLES AND SUPPLIES

The only major consumable items are the filters for the air
pumps. If possible, all filters will be selected from the same
lot; the numbers of the box and lot from which each filter is
taken shall be recorded in the sampling logbook. Laboratory
filter blanks will be used to check for contamination of the

filter as described in Section 16.0.

B-17
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11.0 DOCUMENTATION

All documentation in logbooks and other documents shall be
in ink. If an error is made, it shall be corrected by crossing a
line through the error and entering the correct information.
Changes shall be dated, initialed, and the reason for the
correction stated. The original entry must remain legible.

Details of field sampling, summaries of performance and
system audits, sample transfer, results of QA analyses, etc.,
will be documented in appropriate laboratory notebooks and

reports to management as described in the succeeding sections.
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12.0 DOCUMENT CONTROL
Documents, such as this QA plan, shall be identified by
e Section number
® Revision number
e Date
e Page number
in the top right-hand corner of each page.

The Project Manager shall be responsible for ensuring that
data books, notes, records, etc., pertaining to field sampling,
results of chemical analyses and computer files used for
statistical analyses are properly documented and stored.

The QA monitor, shall keep copies of traceability documents,
random number codes applied to samples, summaries of the results
of system and performance audits and other materials documenting
the implementation of the QA plan.

All documents shall be retained for five years. After five

years a decision will be made concerning which, if any, documents

shall be retained for a longer period.
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Air pumps will be placed according to the protocol given in

Section 1l4.1, and regqularly checked by the field sampling leader.

propsa———



———

Section No. 14.0
Revision No. 0
Date

Page 20 of 53

14.0 SAMPLE COLLECTION
Airborne asbestos sampling will be conducted according to

the general procedure outlined elsewherel. This will involve

samples taken at both background and waste disposal sites as

specified in the sampling plan.

14.1 Selection of Sampling Location

Since the air samples collected should be representative of
typical concentrations at each site, they must capture both
spatial and temporal variations in air levels. For the waste
disposal site, five sampling locations and five sampling times

shall be collected, thus making a total of 25 separate samples.

The sampling locations shall be randomly selected within the
following constraints: all locations should be at least 30m from
the boundaries of the site (to assure that measurements reflect

emissions from "sources™ at the site), and the set of five

locations should be approximately symetrical so as to capture

high concentration irrespective of wind direction or distance
from individual "sources" (e.g., the disposal pit, roadways, the
main landfill).

For the background site, a single monitor operated for the
same five time periods is desirable. A single monitor will

suffice since temporal variability is likely to be greater than

1l majirborne Asbestos Levels in Schools: A Design Study," by B.
Price, C. Melton, E. Schmidt, and C. Townley, dated November
20, 1980, a special project report prepared by Battelle's
Columbus Laboratories under EPA Contract No. 68-01-3858.
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spatial variability there. The specific location of the monitor
will be governed by the usual considerations of security, access,
and power availability. Locations near sources of dust should be

avoided to prevent overloading of filters with particulate

matter.

14.2 Sampling Times and Volumes

Based on the likelihood of day-to-day variability in on-site
activity and meteorological conditions, sampling should be
conducted on five separate days. Sampling periods of 12 hours
for the waste site monitors and background monitors shall be

used. The start and end hours for the l2-hour sampling period

should be timed to coincide with the start and end hours of the
day work shift at the Johns-Manville plant. These sampling
periods should smooth out hourly variability in asbestos levels.
Where possible, days with different wind speed and direction
should be chosen. 1In all cases, days with rain or days following
precipitation by less than 24 hours should be avoided.

The total volume of air to be sampled is dictated by (1) the
lower detection limit of the analytical methodology,1 (2) total
concentrations of particulate matter at the sites (and, thus, the
potential for overloading filters), and (3) accepted operating

practices for sampler flow rates and filter face velocities for

1 At least 10 asbestos fibers should be counted during EM

examination. (USEPA 1978. U.S. Environmental Protection
Agency. Electron Microscope Measurement of Airborne
Asbestos Concentrations, A Provisional Methodology Manual.
Research Triangle Park, NC: Office of Research and
Development, U.S. Environmental Protection Agency. EPA
600/2-77-178.)

B--22
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airborne asbestos monitoringl. The flow rates shall be

selected based on the results of the pretest as described

in Section 6.0.

- 14.3 Sampler Setup

The sampling system consists of:
[ 1. An open-~face filter holder.
2. A control flow orifice.
! N~ 3. A pump with muffler.
4. Associated plumbing and stand.
{ 5. A method of measuring sampling time.

The sampler setup is schematically represented as follows.

—0—C=
t — o~ d:]__a.cmcax Power
Filter Fiow Pump Source

Holder Orifice With Timer
Myfiler

14.4 Sampling Protocol
| 1. Clean and dry filter holder and place in horizontal
position.
2, Place filter in holder, assuring proper position (see
{; filter handling section) and clamp filter in place.
For Nuclepore filters at least two 47 mm cellulose
i : acetate (Millipore type HA) filters with Sam pore size

should be used as support.

—

1 Yamate, G. 1981. 1Illinois Institute of Technology Research
Institute. Methodology for the measurement of airborne
asbestos by electron microscopy. Draft Report.

! Research Triangle Park, NC: U.S. Environmental Protection
. Agency. Contract 68-02-3266.
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Rotate_filter holder such that filter is in a

vertical position (perpendicular to ground). J
Start pump, check to see that filter is not
wrinkled,and put top on filter holder.

Check plumbing for any leaks and check filter holder
to assure that it is free from vibration. '
Check flow with flowmeter with the timer control set 1
on manual.
Set automatic timer to correct date and time and set ,_,)

on/off trippers to desired on-off time settings.

——-

Make appropriate logbook entries.

Conduct sampling.

After sampling period, check flow, leave pump {
running. ;
Rotate filter to horizontal position, stop pump and }
remove filter. Attach Millipore or Nuclepore filter
to a petri dish with tape and cover with 1id for

proper handling and transport. Number petri dish.

l.

Handle the filters by forceps (not with fingers) e
during loading and unloading of the filter holders. .
After sampling, place the exposed filter in the petri {T
holder (Millipore filters) exposed side up and

maintain in that position during the handling and

transport of the samples to the laboratory.
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3. Hand-carry the samples in a container to the
laboratories doing the chemical analyses.

4. Handle the container in a way that will keep the
petri holders and the Nuclepore filter cassettes
in a horizontal (flat) position at all times
(handling, transport, and storage).

14.6 Laboratory Blanks

Use filters from the same production lot number, if pos-
sible. Prior to field sampling, select six filters (at least one
per box) to serve as laboratory blanks and keep in laboratory
until analysis. These blanks are used to check that the fibers

are not contaminated prior to,or after sampling.

14.7 Pield Blanks

During each of the five sampling periods, randomly select
one field blank (filter) from a new box of filters at each
sampling site (i.e., waste disposal and background sites). This
will results in a total of 10 field blanks. Encode and handle
the blank filters according to the same protocol as the test

filters.

14.8 Log-Book Entries

An important part of any field program are the observations
and accurate records of the field team. As a minimum, logbook

entries shall include:

B-25
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1. Name of field operator.

2. Date of record.

3. Number and location of site.

4. Position of sampler within site.

5. Brief site description (sketch).

6. Filter number.

7. Identification numbers of pump, timer and filter
holder.

8. Sample flow rate at start of sampling period.

9. Start time.

10. Stop time.

11. sample flow rate at end of sampling period.

12, Wind rose for the sampling period.

13. Description of meteorological conditions.

14. Comments.

14.9 Procedure for Measuring Flow in the Field

This procedure describes the process used to determine the
sample flow rates through the filters used to collect asbestos
fibers in ambient air:

1. Set up the sampling system as shown below with the

rotameter positioned as shown below.

Jd/ N/ —\_/ .
Filter U Pump with C:_. Electrical

Rotameter Muffler Timer Power Source

B-26
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2. Turn on the pump and with the filter in place, record

the rotameter reading in the notebook.

3. Turn off the pump and remove the rotameter from the

sampler.

r 4. Reconnect all tubing.

o

5. The sampler is ready to operate.
6. Repeat procedures 1 through 3 at the end of the

sampling period.

7. Calculate the flow as follows:
a. Using the calibration curve for the rotameter,
I . determine the flow rates for each rotameter
l reading and record these values on the data sheet.
b. Calculate the average flow rate for the sampling

period using the following equation:

- average flow rate = (initial flow rate + final flow rate),
2

c. Calculate the actual volume of sample collected by
multiplying the average sample rate by the

s sampling time.
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15.0 SAMPLE CUSTODY

Sample traceability procedures described herein will be used

to ensure sample integrity.

Each sample (filter) shall be issued a unique

project identification number as it is removed

from the pump. This number shall be recorded in

a logbook along with the following information:

a.

b.

Name and signature of field operator.

Lot or assigned batch number (or any other
identifiable number).

Filter type (e.g., Millipore, Nuclepore).

Date of record.

. Site (background or waste-disposal).

Location of sampler within site.

Use of filter, i.e., field blank, lab blank
or test filter.

Condition of sample.

Sample flow rate at start of sampling period.
Start time.

Stop time.

Sample flow rate at end of sampling period.

Any specific instructions/comments.

A traceability packing slip shall be filled out

in the field.

0
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The samples shall be hand-carried to the
laboratory responsible for chemical analysis
where the package contents shall be inventoried
against the traceability packing slip.

A copy of the inventory sheets shall be sent to

the QA monitor. The original will remain in the

field sampling leader's project files. A set of
random numbers shall be generated and assigned
sequentially to each sample replacing the field
identification numbers. The relationship
between the two sets of numbers shall be
recorded and a copy retained by the QAM.

warning labels (if appropriate) will be affixed.

In order to maintain traceability, all transfer

of samples (e.g., to other laboratories for QA

analysis) shall be recorded in an appropriate
notebook. The following information shall be
recorded:

a. The name of the person accepting the
transfer, date of transfer, location of
storage site, and reason for transfer.

b. The assigned sample code number, which
remains the same regardless of the number of

transfers.

After the samples are properly logged in they will be placed

s in suitable storage areas. These areas will be identified as to

the hazard they present to the samples.



Section No. 16.0:

Revision No. 0

Date

Page 29 of 53
16.0 SAMPLE ANALYSIS PROCEDURES

All air samples shall be hand-carried to the laboratory
carrying out the chemical analysis and shall be kept encoded
during microscopy analyses. They shall be decoded by the QA
monitor after all analyses are completed.

Upon receipt of filters the laboratory shall record in a
laboratory logbook the sample numbers, date they were received,
and any macroscopic identifying characteristcs of particular
filter samples. This includes damaged or smudged areas on the
filter surface, lack of uniform sample deposition, unattached
particulate or debris, unusually heavy-appearing deposit
concentration, or other evidence of unusual condition.

Any damaged areas removed prior to sample preparation shall
be mounted on glass slides using double-sided adhesive and the
diameter of the effective filter area shall be measured. The
total effective filter area and damaged areas of sample removed
should be accurately recorded for subsequent calculation of
asbestos concentrations.

Analysis shall be by transmission electron microscopy

according to the methodology recommended by EPA 1,2,

lysepa. 1978. U.S. Environmental Protection Agency. Electron
Microscope Measurement of Airborne Asbestos Concentrations,
A Provisional Methodology Manual. Research Triangle Park,
NC: Office of Research and Development, U.S. Environmental
Protection Agency. EPA-600/2-77-178.

2yamate, G. 1981. TIllinois Institute of Technology Research
Institute. Methodology for the measurement of airborne
asbestos by electron microscopy. Draft Report.
Research Triangle Park, NC: U.S. Environmental Protection
Agency. Contract 68-02-3226
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Two alternative sample preparation protocols are employed. The
first is utilized when contamination by nonasbestos materials is
not a problem and the sample is collected on polycarbonate
Nuclepore filters. The second protocol is employed when the
sample is collected on Millipore filters (cellulose acetate).
which protocol is employed will be determined by the outcome of

the pretest, as discussed in Section 6.0. Both protocols are

described below.

16.1 Sample Preparation

16.1.1 Samples on Millipore Filters

In the original sample dish, cut a 90 radial section of the
original 47-mm filter sample with a clean, single-edged razor
blade. Transfer the quarter section with stainless steel forceps

to a clean 1 in. x 3 in. glass slide, and cut again into smaller

wedges to fit into the glass ashing tube (approximately 15-mm

long). Transfer the wedges by forceps to clean, numbered ashing
tube. Place the tube in an LFE 504 low temperature plasma
oven, one sample tube and one laboratory control tube per ashing
chamber. The laboratory control tube may either contain a blank
Millipore filter or be run as an empty tube. Maintain the ashing
process at 450 watts for 2 hr.

Upon removal from the oven, treat the ashing tubes as
follows. Place the tube in an ultrasonification bath. Pour 1 to

2 ml of 0.22/bm filtered Millipore-Q water into the tube from a
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clean 100 ml graduated cylinder. Sonicate (at 40 milliamperes)
the sample vigorously for approximately 5 min and transfer it to
a clean 150 ml glass beaker. Rinse the tube by additional ultra-
sonification two or three times more using a few milliters of
filtered water each time, and transfer the contents to a 150 ml
sample beaker. Add the remaining volume (up to 100 ml) of
filtered water and sonicate again the entire suspended sample or
blank, so that the total time of dispersion in the sonicator
takes at least 20 min. Use a clean glass rod to stir the
suspended sample while it is being sonicated.

Divide the 100 ml fraction into three aliquots: 10, 20, and
70 ml,'prepared in that order. Using a 25-mm Millipore filter
apparatus, place a O.l/zm Nuclepore polycarbonate filter on top
of an 8.0/um mixed cellulose ester Millipore backup filter. Wet
the filters by aspirating approximately 10 ml of filtered
deionized water. Stop aspiration, pour in the first sample
aliquot or portion thereof, and begin the aspiration procedure
vagain. Carefully add the remaining sample volume without
disturbing the flow across the Nuclepore filter surface. The
suspended sample may be resonicated or stirred between filtration
of the aligquots.

When the sample is deposited, carefully transfer the
Nuclepore filter to a clean, labeled (sample number, date, and
aliquot size) 1 x 3 in glass slide. Discard the Millipore backup
filter.

when dry, attach the O.I/Lm Nuclepore filter tautly to the

slide with transparent tape. Coat the filter with an approx-

Cm——
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imately 40-nm-thick carbon film (national Spectroscopic Labora-
tories carbon rods) by vacuum evaporation. The film thickness
need be sufficient only to provide support for the deposit
sample.

Transfer the polycarbonate filter deposit to a 200-mesh
electron microscope copper grid (E. G. Fullam) by first cutting a
3-mm-square portion from the filter using a clean, single-edged
razor blade. Place this deposit side down on the electron
microscope (EM) grid which, in turn, has been set upon a small,
correspondingly labeled portion of lens tissue paper. Place the
film, grid, and lens paper on a Jaffe dish consisting of a copper
screen supported on a bent glass rod in a covered 90-mm glass
petri dish. Pour reagent grade chloroform (J.T. Baker Company)
into the dish to saturate the lens paper without submersing the
grid and sample. Reep the dish covered at room temperature for 2
hr. Shift the prepared sample to a clean petri dish with fresh

chloroform. Heat to 40°Cc for 10 min to provide a washing proc-

dure.

While it is still wet, place the sample grid in a small
gelatin capsule. Tape the capsule to the slide that has the

remaining coated polycarbonate filter, and store until analysis.

16.1.2 Samples on Nuclepore Pilters

The above ashing and refiltering procedures are unnecessary
for samples collected directly on Nuclepore filters. Instead,
the filter is carbon-coated and transferred to an EM grid as

described in the preceding three paragraphs.
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16.2 Microscopic Procedure

Select a sample or, for samples ashed and refiltered, start
with the 70-ml aliquot of filtered material. Examine the EM grid
under low magnification in the transmission electron microscope
to determine its suitability for examination under high magnifi-
cation. Ascertain that the loading is suitable and is uniform,
that a high number of grid openings have their carbon film
intact, and that the sample is not contaminated excessively with
extraneous debris or bacteria.

Scan the EM grid at a screen magnification of 20,000X.
Record the length and breadth of all fibers that have an aspect

ratio of greater than 3:1 and have substantially parallel sides.

Observe the morphology of each fiber through the 10X binoculars
and note whether a tubular structure characteristic of chrysotile
asbestos is present. Switch into selective area electron
diffraction (SAED) mode and observe the diffraction pattern.

Note whether the pattern is typical of chrysotile or amphibole,
ambiguous, or neither chrysotile nor amphibole. Use energy
dispersive X-ray analysis where necessary to further characterize
the fiber. Take pictures as desired representing the sample
type, fiber/particulate distribution, or characteristic SAED
patterns of chrysotile and specific amphibole types.

Count the fibers in the grid openings until at least 100
fibers, or the fibers in a minimum of 10 grid openings, have been
counted. Once counting of fibers in a grid opening has started,
the count shall be continued though the total count of fibers may

be greater than 100.
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To ensure uriiformity of grid opening dimensions, examine
several 200-mesh grids by optical microscopy and measure roughly

100 opening per grid. Average these dimensions to provide a

16.3 Calculations

Calculate from the following equation, fiber number

concentration expressed as the total number of fibers/volume of

air:

. . * %
Fiber counts (£/m>) = (number of fibers counted) (area factor®*) ( dilution factors )

volume sampled, m3

[
{
[
[ standard grid opening acea.
|
|
[
|

Calculate fiber mass for each type of asbestos in the sample
by assuming that the breadth measurement is a diameter; thus, the
mass can be calculated from:

- Mass (ug) = f * (length, um) ° (diameter, m)2 * (density, g/cm’) * 10°6

The density of chrysotile is assumed to be 2.6 g/cm3, and of
amphibole, 3.0 g/cm3. The mass concentration for each type of

asbestos is then calculated from:

L Mass Concentration Total Mass of All
(ug/m3) of a = Fibers of that Type (ug)/(area factor*) (dilution factors*®*)
g Particular Type

Volume of Air Sampled (mj)

g sArea factor = ({total effective filter area, cmz)

t (humber of grids examined) (average area of an EM grid opening, cmz)

**Dilution factors take into account sample dilution during
ashing and refiltering and transfer to the EM grid. The
factor = 1.0 for samples collected on Nuclepore filters. For
the samples collected on Millipore filters, the factor = 3

( (proportion of original filter ashed) (aliquot volume,cm 3)1-1

/100 cm

B-35
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Record the fiber bundles and clusters as such, but do not
include them in the mass calculation or the fiber count. The
fiber clusters and fiber bundles are not included in the mass
calculation because (1) it is difficult to assign the third
dimension to the two-dimensional observation of the aggregates,
(2) it is difficult to determine void space within bundles and
clusters, and (3) since the bundles and clusters make up only
about 2% of the item count, one cannot be certain of the even

distribution throughout the filter.

16.4 PField Blanks

From the 10 field blanks, three shall be randomly selected
by the QA monitor for chemical analysis to check for contamin-
ation. These three filters shall consist of one filter from the
background site, and two from the waste-disposal site. The
remaining 7 field blanks shall be kept for additional analyses,
if necessary. If field blank contamination is detected, it may
be appropriate to analyze one or more factory blanks to check

whether the filters were contaminated prior to being taken into

the field.

16.5 External Quality Assurance Filter Analysis

As a quality assurance measure, the QA monitor shall ran-
domly select three samples to be analyzed by an external
certified laboratory (QA laboratory). All filters selected for

QA analysis shall be divided in half according to the analytical

e
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protocol for air ‘samples and one half of each filter shall be
hand-carried to the QA Laboratory. In addition, three laboratory
blanks will be sent to the QA Laboratory and at least one of

these will be analyzed by the QA Laboratory (see Section 16.7).
The results from the QA laboratory will be compared with those
from the primary laboratory. 1If serious discrepancies appear,

additional filters should be analyzed.

16.6 Replicate and Duplicate Filter Analyses

As a means of quantifying in-house variability, and
analytical variability introduced by the filter preparation
procedure, samples shall be selected by the QA monitor for
replicate and duplicate analyses. Replicate analysis shall be
performed using two independent preparations from the same
filter. Duplicate analyses shall be conducted by a second
analyst using the same grid preparation as in the original

analysis. For this purpose, filters shall be randomly selected

from the remaining filters (i.e., those not chosen for external

QA analysis). Three filters shall be selected for duplicate

analyses and three for replicate analyses.

16.7 Laboratory Blanks

As a means of checking on possible contamination during the
preparation procedures, at least three laboratory blank filters
should be subjected to standard laboratory procedures during

preparation and analysis of the samples. At least one of these
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is then analyzed to check for contamination in the laboratory.

This procedure should be followed at both the main laboratory

and at the external QA laboratory.
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17.0 ROTAMETER CALIBRATION PROCEDURES AND REFERENCE MATERIALS

17.1 Rotameter Calibration Procedure

l.

10.

Q

Record the preliminary data at the top of the data sheet
shown in Figure 2.

Set-up the calibration system as shown in Figure 3.
Allow wet test meter to run for 20 min. before starting
the calibration.

Turn on the pump and adjust the flow until the pyrex
ball is around 25 on the rotameter scale.

Record both the SS and pyrex ball values on the data
sheet.

Measure the volume of air which passes through the rota-
meter during an accurately timed interval. Record the
initial and final times and wet test meter readings.
Record the wet test meter temperature (Tw) and manometer
readings (AP) during the time interval.

Rﬁn at least duplicates for each rotameter setting.
Reset the pyrex ball to around 90 and repeat Steps 4
through 7. |

Reset the pyrex ball to around 120 and repeat Steps 4
through 7.

Calculate flow rates for each setting using the

equation:
(Vw_x Corr) (Pb - Vp) +4Ap Ts
Time 13.6

et

|
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Flowmeter type Tube
{ 1.D. no. Date
Barometric pressuro..Pb "H,O Initial
-
Standard pressure, Ps “HoO  Standard temp, Ts °K
Flowmeter Wet test meter (corr. = | ) b
ball, mm . Q
Test Time Vw AP Tw vp© Flowrate
f no. SS Pyrex | min cc "H,O0 | °C "Hg Std cc/min
[

—

AP

9 From vapor pressure vs, temperature tables

] bQ__.(waCorr.) (Pb-Vp)+ 13.6)(
i T

Time

FIGURE 2.

Py

w + 273

FLOWMETER CALIBRATION DATAFORM, > 1000 cc/min

B-41
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Manometer Thermometer

\_| —#» Exhaoust

Wet Test Meter
No. 43119

ln(ct Valve
Gast Diaphram
Vacuum Pump
FIGURE 3.

ROTAMETER CALIBRATION SYSTEM
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where:
Q = flow rate in standard cc/min,
Vw = wet test meter volume in cc,
Corr. =correction value obtained for each specific we
test meter,
Time =time in minutes,
Pp =barometric pressure in inches of H20,
Vp =vapor pressure in inches of Hg,
Ap =manometer reading in inches of H?0,
Pg =standard pressure in inches of H2O0,
Tg =standard temperature in ©K, and
Tw =wet test meter temperature in ©C.

10. Plot rotometer readings versus values of Q for each set-

ting as shown in Figure 4.

17.2 Rotameter Calibration Schedule

Rotameters shall be checked, cleaned if necessry, then

calibrated prior to the first sampling trip.

17.3 Reference Materials

Standard materials of known asbestos type shall be used as
references for fiber morphology and electron diffraction
patterns.

Subject to availability, National Bureau of Standards
standard filter preparations of known asbestos concentration will

be used to assess the accuracy of the TEM method.
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18.0 DATA VALIDATION
As a minimum, the guidelines listed below should be

followed:

- When calculations are made by hand, 2 people shall
spot check some calculations independently and then
compare results; correct, if necessary.

- When computer is used, data entry shall be verified;
programs, formulae, etc..., shall be tested with
sample data previously worked out by hand.

- When statistical software packages are used, tests of
reason shall be applied; on outputs, double-check
sample sizes, degrees of freedom, variable codes,
etc...; be alert for outliers.

- When reporting numerical results, computer generated
outputs rather than retyped tables shall be used to
the extent possible. When possible, reported tables
shall be compared for consistency in variable codes
and values, sample sizes, etc...

In all cases, data validation activities shall be documented
and records kept of any necessary corrective action in the

appropriate notebook.
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19.0 DATA PROCESSING AND ANALYSIS
Standard statistical techniques will be used to estimate
mean airborne asbestos concentration for the waste disposal site

and for the background site. A 95% confidence interval will be
obtained to provide a measure of the error involved in the
estimation. Comparisons between the disposal site and background
concentrations will be made.

Power calculations shall be made to indicate the power of
the statistical tests to detect differences between means.

The results from the various QA analyses (field blanks,
external laboratory, replicate and duplicate analyses) will be
compared with the appropriate original analyses. The small

number of QA samples precludes formal statistical analysis.
-However, if inconsistencies or large discrepancies are observed,
further QA samples can be analyzed since only a portion of each

filter is needed for each analysis.

ot
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20.0 INTERNAIL QUALITY CONTROIL CHECKS
Internal quality control is achieved by the use of
i ® laboratory blanks (filters)
o field blanks (filters)
1 e external laboratory QA analyses
e replicate analyses
( e duplicate analyses
e data entry checks
—
e data transfer checks
as described in Sections 14, 16 and 18.
L
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21.0 PERFORMANCE AND SYSTEM AUDITS
Performance and system audits provide the primary means for
external monitoring for this project. These audits will be per-
formed during the field sampling by an individual appointed by

the QA monitor.

21.1 Performance Audits

Device to be Audited Audit Device

Diaphragm pump Calibrated rotameter
* Performance Audit Procedure
® Verify calibration of the
rotameter against
standard reference device.
® Review EPA standard methods
and/or other test protocols.
® Directly measure flow rate
against rotameter.
® Record all data on performance
audit form. In general, all
reported values should be
within + 10% as compared to
the audit device.
e Prepare and submit a summary
report, and all records to

the QA monitor.




21.2 System Audit

Area to be Audited

Entire Sampling Procedure
* System Audit Procedure
® Review test procedures and
protocols.
e Obtain standard audit form.
® Observe the performance of
each task.
® Ask questions as required.
e Take corrective actions as
necessary.
e Fill in appropriate blank
lines on audit form.
® Prepare and submit summary
report, and all records

to QA monitor.
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Audit Mechanism

Standard Audit Form
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22.0 DATA ASSESSMENT PROCEDURES
Precision of the data will be determined by performing

replicate analyses or replicate sample preparation and analyses

operations. The measurement for precision will be the
coefficient of variation (standard deviation/mean). Tests for
outliers will be performed on data obtained from the primary
laboratory. Data from both the primary and external QA labora-

tories will be compared and checked for discrepancies.

B-50
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23.0 FEEDBACK AND CORRECTIVE ACTION
The types of corrective action procedures which will be used

for this program are:

e On-the-spot, immediate, corrective action.

® Closed-loop, long-term, corrective action.

23.1 On-the-Spot Corrective Action

This type of corrective action is usually applied to
spontaneous, non recurring problems, such as an instrument
malfunction. The individual who detects or suspects non-
conformance to previously established criteria or protocol in
equipment, instruments, data, methods, etc., immediately notifies
his/her supervisor. The supervisor and the appropriate task
leader then investigate the extent of the problem and take the
necessary corrective steps. If a large quantity of data is
affected, the task leader must prepare a memo to the Project
Manager and the Quality Assurance Monitor. These individuals
will collectively decide how to proceed. If the problem is
limited in scope, then the task leader decides on the corrective
action measure, documents the solution in the appropriate
workbook and notifies the Project Manager, and the QA monitor in

memo form.
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23.2 Closed-Loop, Long-Term Corrective Action

Long-term, corrective action procedures are devised and
implemented in order to prevent the re-occurrence of a
potentially serious problem. The QAM is notified of the problem
and conducts an investigation of the problem to determine its
severity and extent. The QAM then files a corrective action
request with the appropriate Task Leader, with a copy to the
Project Manager, requesting that corrective measures be put into
place. Suggestions as to the appropriate corrective action will ~’
also be made. The Task Leader is responsible for implementing
any corrective actions. The QAM will conduct a follow-up
investigation to determine the effectiveness of the corrective

action.
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24.0 QUALITY ASSURANCE REPORTS TO MANAGEMENT
In general, monthly summary reports to management shall

include information from:

e Inspections, performance audits and/or systems audits.
® Reports and/or findings of irregularities or non-
conformance to program quality policies.

e Status of solutions to any problem area.

Procedurally, the QA Monitor will prepare the reports to
management. These reports will be addressed to the Project
Manager and the QA administrator. The summary of findings shall
be factual, concise and complete. Any required supporting

information will be appended to the report.

B-53



-

Section No. 25.0 .

Revision No. 0

Date

Page 53 of 53
25.0 REPORT DESIGN

The project report will contain the following sections:

(1) Executive Summary
(2) Overview of the Experimental Design
Background

Purpose and Objectives

Experimental Design
(3) Description of the Results \_1
(4) Conclusions and
(5) Methodological Report
Experimental Design
Sampling Procedures
Chemical Analysis
Statistical Analysis

Data and Data File Documentation

This QA plan will be included as appendix together with
documentation of any deviations from the plan. Results of
analyses of external QA, replicate and duplicate analyses will be

presented and discussed. i



